

**Minutes of Review Meeting of OUIDF Funded Projects held on 24.11.2017 at 4.00 pm in
the Conference Hall of H&UD Department, Secretariat.**

List of Participants is given in Annexure.

Secretary OUIDF & Ex-Officio Special Secretary, H&UDD presided over the meeting. After a detailed review the following decisions were taken.

Modern Abattoir at Gadakana

- The option of appointment of private operator with experience in running Modern Abattoir is preferred over appointing Meat Market Association.
- The Contract can be for one year with the condition to train the local vendors who can take over the facility in the event of necessity.

Reclamation of water bodies in Bhubaneswar

- City Engineer BMC may submit a detailed Action Plan for Laxmisagar (Fisheries) Pond for dealing with issues such as sewage inflow into the tank, encroachment on the embankment and a timeline for completion of all the activities in the Water Body by 8th Dec 2017.
- All the 14 Water Bodies work shall be completed prior to taking up new Water Bodies.

Reclamation of water bodies in Titilagarh

- The encroachments at Maharaja Sagar needs to be evicted and problem related to de-watering and diversion of waste water inflow into the Water Body need to be addressed and an action plan needs to be submitted by Titilagarh Municipality to OUIDF within a fortnight.
- Municipality may carry out drainage work for Maharaja Sagar Pond as a separate package out of their own fund. The proposal may be submitted by the Municipality by December 2017.

Reclamation of water bodies in Hinjlicut

- DPR preparation to be expedited by the Consultant so that tender for selection of the Contractor for the 4 Water Bodies can be floated by 15th Dec 2017.

Meat Market at Ghatikia and Unit IV

- Shop allotment for Meat Market at Ghatikia needs to be initiated. The issue shall be apprised to the Commissioner, BMC.
- Equipment at Meat market at Ghatikia to be installed within a week.

OUIDF Sanctioned projects in Sambalpur

- OUIDF to initiate new Water Bodies Reclamation only after the current sanctioned Projects are completed.
- Issue of Work Order of Kumbarapada Pond and Tendering for Balance Components of Dhama Road Pond is pending for long time and SMC to expedite the same and issue work order by 8th Dec 2017.
- Shop allotment needs to be completed for Fish Markets at Kamali Bazaar and Dhanipali immediately by SMC by December 2017.
- SMC may submit a detailed Action Plan for ETP at Fish Markets and a timeline for completion of work within a fortnight.

BDA Housing Projects

- The Agreement with the Contractor for implementation of the project to be signed by next week.

ML

D. U. S.

Secretary, OUIDF & Ex-Officio Special Secretary, H&UDD

Secretary, OUIDF &
Ex-Officio Special Secretary, H&UD Deptt.