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REQUEST FOR PROPOSAL (RFP) 

 

Selection of Consultant for Preparation of DPR and Project Management 

Consultancy Services for Reclamation of Water bodies across various 

ULBs in 4 Clusters in Odisha  
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Letter of Invitation (LoI) 

1. Sealed Tenders are invited by OUIDF for appointment of Consultant for Preparation of DPR 

and Project Management Consultancy Services for Reclamation of Water Bodies across 

various ULBs in 4 Clusters in Odisha from Nationally Reputed Consultancy firms. 

2. RFP document can be downloaded from the websites www.urbanodisha.gov.in and 

www.ouidf.in. 

3. Pre-bid meeting will be held on 10/11/2017 at 11:00 A.M  in  the office of OUIDF Trust, 

Zone A/2, Fourth Floor, Fortune Towers, Bhubaneswar-751023 

4. The Bidders shall submit their proposals latest by 28/11/2017 upto 4.00 P.M. 

5. Name of the Work 

NIT 

No 

Name & Details of Work Bid Security 

003 Appointment of Consultant  for  Preparation of DPR and 

Project Management Consultancy Services for 

Reclamation of Water Bodies across various ULBs in 4 

Clusters in Odisha 

Rs. 1,00,000/- 

per Cluster 

Cluster I 

Cluster II 

Cluster III 

Cluster IV 

 

Bidders may submit proposals for one or more Clusters. Interested Bidders may obtain further 

information from the office of: 

 

The Secretary OUIDF, 

Address: OUIDF Trust, Zone A/2, Fourth Floor, Fortune Towers, Bhubaneswar-751023 

Phone: 0674-2300396, 2300397email: ouidf.hudd@gmail.com 

-sd- 

        Secretary OUIDF 

  

http://www.urbanodisha.gov.in/
http://www.ouidf.in/
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1. Introduction 

1.1 Background of Project: The Government of Odisha, with assistance from KfW has set up 

Orissa Urban Infrastructure Fund (OUIDF) to facilitate systematic development and 

financing of urban infrastructure projects in the state of Odisha. OUIDF intends to finance 

about 100-125 water bodies spread across various ULBs in the State. The objective is to 

undertake water body reclamation projects in water scarce regions of Western Odisha as 

well as large ULBs and Municipal Corporations in the State.  

1.2 Request for Proposal: OUIDF invites Proposals (the "Proposals") from Consultants for 

preparation of DPR and Project Management Consultancy Services (PMC) for Reclamation 

of Water Bodies across various ULBs in Odisha.  

 

1.3 Validity of the Proposal: The proposal shall be valid for a period of not less than 180 (one 

hundred eighty) days from the last date of submission of proposal ("Proposal Due Date"). 

1.4 Brief description of the Selection Process: Four separate consultancy contracts will be 

awarded for the four Clusters. The detail of Clusters is given in Annexure-I of Term of 

Reference.  Each Bidder can apply for more than one Cluster. However, the Bidder has to 

meet the Qualification Criteria as per Clause 2.1.2. OUIDF shall adopt a three stage selection 

process in evaluating the Proposals. In the first stage prequalification will be carried out 

with respect to minimum eligibility criteria set out in clause no 2.1.1 and 2.1.2. In the second 

stage, a technical evaluation will be carried out as specified in Clause 3.1. Based on this 

technical evaluation, a list of short-listed bidders shall be prepared as specified in Clause 

3.2. In the third stage, a financial evaluation will be carried out as specified in Clause 3.3. 

Proposals will finally be ranked according to their combined technical and financial scores 

based on Combined Quality and Cost Based Selection (CQCBS) as specified in Clause 3.4. 

The first ranked bidder (the "Selected Bidder") shall be selected for negotiation while the 

proposal of the second ranked bidder will be kept in reserve. 

1.5 Currency rate and payment: All payments to the Consultant shall be made in INR in 

accordance with the provisions of this RFP. 

1.6 Schedule of Selection Process: OUIDF would endeavor to adhere to the following schedule 

Sr. No. Event Description Date & Time 

1 Pre Proposal/Pre Bid 10/11/2017 at 11:00 AM 

2 Reply to Pre-Bid Queries 13/11/2017  (3 working days from the date 
of Pre-Bid) 

3 Proposal Due Date (PDD) 28/11/2017 at 4:00 PM (25 days from the 
date of issue of RFP document) 

4 Date of Technical Opening 29/11/2017  at 11:00 AM of next day of 
PDD 

5 Letter of award(LOA) Within 15 days of PDD 
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Sr. No. Event Description Date & Time 

6 Signing of Agreement Within 20 days of PDD 

7 Validity of Application 180 days from Proposal Due Date 

1.7 Pre-Proposal Conference/Pre-bid meeting: 

The date, time and venue of Pre-Proposal /Pre Bid Conference shall be: 

Date: 10/11/2017 

Time: 11:00 A.M. 

Venue: OUIDF Conference Hall, 4th Floor, Fortune Towers, Bhubaneswar-23 

1.8 Communications: All communications including the submission of Proposal should be 

addressed to: 

The Secretary OUIDF, 

Address: OUIDF Trust, Zone A/2, Fourth Floor, Fortune Towers, Bhubaneswar-751023 

Phone: 0674-2300396, 2300397email: ouidf.hudd@gmail.com 

  

mailto:ouidf.hudd@gmail.com
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2. INSTRUCTIONS TO BIDDERS 

A. General 

2.1 Conditions of Eligibility of Bidders 

2.1.1 Bidders must read carefully the minimum conditions of eligibility (the "Conditions of 

Eligibility") provided herein. Proposals of only those Bidders who satisfy the Conditions 

of Eligibility will be considered for evaluation. 

2.1.2 The Bidder/Consortium Member shall be a proprietorship firm, partnership firm, 

Limited Liability Partnership, Company, Trust, Society, PSU of Govt. of India or any 

State Govt.  The Consortium with maximum two members is allowed.  

For the purpose of this RFP „Similar Project‟ is defined as Projects of Reclamation of 

Water Bodies / Riverfront Development/Lakefront Development Project/ Water Park/ 

Irrigation Project / Water Reservoirs (including Water Supply scheme with reservoirs, 

Dam projects etc.) 

The Bidder shall meet the following conditions: 

a) The Bidder/ Members of Consortium together shall have successfully completed 

preparation of DPR for Similar Projects with cumulative consultancy fee from these 

projects of at least Rs. 50 Lakhs in last ten years from the publication date of the RFP. 

The proof of such engagements should be provided in the form of Client work order 

and Completion Certificate with scope of work and consultancy value in Technical 

Proposal. Experience in DPR preparation work as mentioned above is mandatory.  

b) The Bidder/Members of Consortium shall have successfully completed construction 

supervision/ project management consultancy of Similar Projects with minimum 

cumulative consultancy fee of Rs. One Crore in last ten years from the publication 

date of the RFP. The proof of such engagements should be provided in the form of 

Client work order and Completion Certificate with scope of work and project value 

in Technical Proposal. Experience in construction supervision / project management 

consultancy as mentioned above is mandatory.  

c) Bidder/Consortium (Aggregate for Consortium) shall have average annual turnover 

of at least Rs. 10 Cr. in the last three years for a single Cluster. If the Bidder/ 

Consortium bids for more than one Cluster then the minimum average annual 

turnover in the last 3 years shall be multiple of the no. of Clusters. For eg. If the 

Bidder/ Consortium apply for 3 Clusters then the average annual turnover in the 

last 3 years shall be at least 30 Crores.  

Each of the Consortium Member shall have positive net worth as on 31.03.2017 
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The Bidder/ Members of Consortium must ensure that they submit the evidence of 

eligibility criteria on turnover and net worth in the form of audited financial 

statements signed by Chartered Accountant for the last three financial years along 

with their Technical Proposal.  

d) Conditions shown in 2.1.2(a) to (c) are minimum qualifying criteria. No marks will 

be awarded in this evaluation.  

2.1.3 Any entity which has been barred by the Central Government, any State Government, a 

statutory authority or a public sector undertaking, as the case may be, from participating 

in any project, and the bar subsists as on the date of Proposal, would not be eligible to 

submit a Proposal either by itself or through its Associate (“Associate” means a firm 

have common controlling shareholders or other ownership interest as that of the 

Bidder). 

2.2 Conflict of Interest: Bidder shall not have a conflict of interest that may affect the Selection 

Process or the assignment (the "Conflict of Interest"). Any Bidder found to have a Conflict of 

Interest shall be disqualified. In the event of disqualification, OUIDF shall have the right to 

forfeit and appropriate the Bid Security, without prejudice to any other right or remedy that 

may be available to OUIDF hereunder or otherwise. The guidance note for “Conflict of 

Interest” is given in Annexure XII.  

2.3 Number of Proposals: No Bidder or its Associate shall submit more than one Proposal for a 

Cluster. A Consortium Member submitting a proposal shall not be member of another 

Consortium. 

2.4 Cost of Proposal: The Bidders shall be responsible for all of the costs associated with the 

preparation of their Proposals and their participation in the Selection Process including 

subsequent negotiations, visits to ULB's (water bodies) Project site etc. OUIDF will not be 

responsible or in any way liable for such costs, regardless of the conduct or outcome of the 

Selection Process. 

2.5 Due Diligence by Bidder: Bidders are encouraged to submit their respective Proposals after 

visiting the Project site and ascertaining for themselves the site conditions, location, 

surroundings, climate, access to site, availability of data with ULB's, Applicable Laws and 

regulations or any other matter considered relevant by them. For this purpose, Bidders shall 

intimate the Municipal Commissioner/Executive Officer of ULBs  in advance. 

2.6 Right to reject any or all RFPs 

2.6.1 Notwithstanding anything contained in this RFP, OUIDF reserves the right to accept or 

reject any RFP and to annul the Selection Process and reject all RFPs, at any time without 

any liability or any obligation for such acceptance, rejection or annulment, and without 

assigning any reasons thereof. 
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2.6.2 Without prejudice to the generality of Clause 2.6.1, OUIDF reserves the right to reject 

any Proposal if :a) At any time, a material misrepresentation is made or uncovered, or b) 

The Bidder does not provide, within the time specified by OUIDF, the supplemental 

information sought by OUIDF for evaluation of the Proposal. 

2.6.3 Misrepresentation/ improper response by the Bidder may lead to the disqualification of 

the Bidder. If such disqualification / rejection occurs after the Proposals have been 

opened and the highest ranking Bidder gets disqualified / rejected, then OUIDF 

reserves the right to consider the next best Bidder, or take any other measure as may be 

deemed fit in the sole discretion of OUIDF, including annulment of the Selection 

Process. 

B. Documents 

2.7 Contents of the RFP 

2.7.1 This RFP comprises the contents as listed below and will additionally include any 

Addendum / Amendment issued in accordance with Clause 2.9: 

Request for Proposal 

 Introduction 

 Instructions to Bidders 

 Criteria for Evaluation 

 Fraud and corrupt practices 

 Pre-Proposal Conference/Pre-bid Meeting 

 Miscellaneous 

Annexures: 
 Annexure I: Terms of Reference 

 Annexure II: Cover Letter 

 Annexure III: Statement of Legal Capacity 

 Annexure IV: Power of Attorney 

 Annexure V: Details of Bidder 

 Annexure VI: Financial Qualification of Bidder 

 Annexure VII: Eligible Project Experience of Bidder 

 Annexure VIII:  CV of Key Personnel 

 Annexure IX: Legally binding signed declaration of undertaking 

 Annexure X: Salient Aspect of Technical Proposal 

 Annexure XI: Financial Proposal 

 Annexure XII: Guidance note on conflict of interest 

 Annexure XIII: Consulting Services Contract 

 Annexure XIV: Consortium Agreement 

2.8 Clarifications 
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2.8.1 Bidders requiring any clarification on the RFP may send their queries to OUIDF in 

writing/through e-mail before the date of pre bid meeting. The emails shall clearly bear 

the following identification: "Queries/Request for Additional Information concerning 

RFP for selection of    Consultant   for   Preparation of DPR   and   Project Management 

Consultancy Services for Reclamation of Water Bodies across various ULBs in 4 Clusters 

in Odisha". OUIDF shall endeavor to respond to the queries during Pre-bid meeting. No 

queries will be received after pre-bid meeting. 

2.8.2 OUIDF reserves the right not to respond to any questions or provide any clarifications, 

in its sole discretion, and nothing in this Clause shall be construed as obliging OUIDF to 

respond to any question/s or to provide any clarification/s. 

2.9 Amendment of RFP 

2.9.1 At any time prior to the deadline for submission of RFP, OUIDF   may, for any reason, 

whether at its own initiative or in response to clarifications requested by a Bidder, 

modify the RFP document by the issuance of Addendum/ Amendment and posting it 

on its website and notification through email.  

2.9.2 In order to afford the Bidders a reasonable time for taking into account the 

amendments/ addendum, or for any other reason, OUIDF may, in its sole discretion, 

extend the PDD. 

C. Preparation and Submission of Proposal 

2.10 Language: The Proposal with all accompanying documents (the "Documents") and all 

communications in relation to or concerning the Selection Process shall be in English 

language and strictly in the format provided in this RFP. No supporting document or 

printed literature shall be submitted with the Proposal unless specifically asked for and in 

case of any of these documents is in another language, it must preferably be accompanied 

by an accurate translation of all the relevant passages in English, in which case, for all 

purposes of interpretation of the Proposal, the translation in English shall prevail. 

2.11 Format and signing of Proposal 

2.11.1  The Bidder shall provide all the information sought under this RFP. OUIDF would 

evaluate only those Proposals that are received in the specified format and complete in 

all respects. 

2.11.2 The Bidder shall prepare one original set of Technical Proposal (together with originals/ 

copies of Documents required to be submitted along therewith pursuant to this RFP) 

and clearly marked "ORIGINAL". In addition, the Bidder shall submit 1 (one) copy of 

Technical Proposal, along with Documents, marked “Copy”. In the event of any 

discrepancy between the original and its copies, the original shall prevail. Bidder shall 

also submit copy of Technical Proposal in a CD/ DVD.   
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2.11.3 The Technical Proposal and its copy shall be typed or written in indelible ink and signed 

by the authorized signatory of the Bidder/Lead Member of Consortium who shall initial 

each page. In case of printed and published Documents, only the cover shall be initialed. 

All the alterations, omissions, additions, or any other amendments made to the Proposal 

shall be initialed by the person(s) signing the Proposal. The Proposals must be properly 

signed by the authorized representative(the "Authorized Representative") as detailed 

below: 

a) By a partner, in case of a partnership firm and/or a limited liability partnership;  

b) By a duly authorized person holding the Power of Attorney, in case of a Limited 

Company or a corporation;  

c) By the Authorized Representative of Lead Member in case of Consortium 

A copy of the Power of Attorney and a Consortium Agreement in case of Consortium 

along with Power of Attorney certified under the hands of a Partner or Director of the 

Bidder / members of the Consortium and notarized by a Notary Public in the form as 

specified in Annexure IV shall accompany the Proposal. 

2.11.4 Except as specifically provided in this RFP, no supplementary material will be 

entertained by OUIDF, and that evaluation will be carried out only on the basis of 

Documents received by the closing time of PDD. Bidders will ordinarily not be asked to 

provide additional material information or documents subsequent to the date of 

submission, and unsolicited material if submitted will be summarily rejected. For the 

avoidance of doubt, OUIDF reserves the right to seek clarifications under and in 

accordance with the provisions of Clause 2.21. 

2.12 Technical Proposal 

2.12.1 Bidders shall submit the technical proposal in the formats from Annexure II to Annexure 

X & Annexure XIV (the "Technical Proposal"). If the Bidder intends to apply more than 

one Cluster, he can apply in one Common Technical Proposal, but submit the financial 

proposal in separate sealed envelope cluster wise.  

2.12.2 While submitting the Technical Proposal, the Bidder shall, in particular, ensure that: 

a) The Bid Security is provided; 

b) All forms are submitted in the prescribed formats and signed by the authorized 

signatories; 

c) Power of Attorney, is executed as per Applicable Laws; 

d) CVs of all Key Personnel have been included; 
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e) Key Personnel have been proposed only if they meet the Conditions of Eligibility laid 

down at Clause 3.1.4.1 of the RFP; The CV of each Key Personnel shall be submitted as 

per the format at Annexure VIII.  

f) No alternative proposal for any Key Personnel is being made and CV for each position 

has been furnished; 

g) Key Personnel would be available for the period indicated in the ToR; 

h) No Key Personnel should have attained the age of 65 years at the time of submitting the 

proposal; and 

i) The proposal is responsive in terms of Clause 2.19.3. 

j) Duly executed Consortium Agreement is submitted in case of Consortium 

2.12.3 Failure to comply with the requirements spelt out in this Clause 2.12 shall make the 

Proposal liable to be rejected. 

2.12.4  lf an individual Key Personnel makes a false statement regarding his qualification, 

experience or other particulars, he shall be liable to be debarred for any future 

assignment of OUIDF for a period of 3 (three) years. The award of work to the Bidder 

may also be liable to cancellation in such an event. 

2.12.5 OUIDF reserves the right to verify all statements, information, and documents 

submitted by the Bidder in response to the RFP. Any such verification or the lack of such 

verification by OUIDF to undertake such verification shall not relieve the Bidder of its 

obligations or liabilities hereunder nor will it affect any rights of OUIDF there under. 

2.12.6 In case it is found during the evaluation or at any time before signing of the Agreement 

or after its execution and during the period of subsistence thereof, that one or more of 

the eligibility conditions have not been met by the Bidder or the Bidder has made 

material misrepresentation or has given any materially incorrect or false information, the 

Bidder shall be disqualified forthwith if not yet appointed as the Consultant either by 

issue of the LOA or entering into of the Agreement, and if the Selected Bidder has 

already been issued the LOA or has entered into the Agreement, as the case may be, the 

same shall notwithstanding anything to the contrary contained therein or in this RFP, be 

liable to be terminated, by a communication in writing by OUIDF without OUIDF being 

liable in any manner whatsoever to the Selected Bidder or Consultant, as the case may 

be. 

2.12.7  In such an event, OUIDF shall have the right to forfeit and appropriate the Bid Security 

without prejudice to any other right or remedy that may be available to OUIDF. 

2.13 Financial Proposal 
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2.13.1 Bidders shall submit separate Financial Proposal for the proposed Project as per the 

format given in Annexure XI clearly indicating the percentage (%) of project cost in both 

figures and words, and signed by the Bidder's Authorized Representative. In the event 

of any difference between figures and words, the amount indicated in words shall 

prevail. If the Bidder desires to apply more than one Cluster he can submit the Financial 

Proposal Cluster Wise in separate sealed envelope. However, he can submit one 

common Technical Proposal. 

2.13.2  While submitting the Financial Proposal, the Bidder shall ensure the following: 

a. All the costs associated with the assignment shall be included in the Financial 

Proposal. 

b. The Financial Proposal shall take into account all expenses and tax liabilities except 

Goods & Service Tax. 

c. Financial Proposal shall be expressed in percentage of project cost. 

2.14 Submission of Proposal 

2.14.1  The Bidders shall submit the Proposal in bound form with all pages numbered serially 

and by giving an index of submissions. In case of any discrepancy between the version 

of the RFP submitted and the original RFP issued by OUIDF, the latter shall prevail. 

2.14.2  The Proposal will be sealed in an outer envelope which will bear the address of OUIDF, 

RFP Notice number, name of assignment i.e. “RFP for selection of Consultant for   

Preparation of DPR and Project Management Consultancy for Reclamation of Water 

Bodies across various ULBs in Odisha Cluster No…….. and the name, address and 

contact number of the Bidder. It shall bear on top, the following: "DO NOT OPEN, 

EXCEPT IN PRESENCE OF THE AUTHORIZED PERSON OF OUIDF" If the 

envelope is not sealed and marked as instructed above, OUIDF assumes no 

responsibility for the misplacement or premature opening of the contents of the 

Proposal submitted and consequent losses, if any, suffered by the Bidder. 

2.14.3  The aforesaid outer envelope will contain two separate sealed envelopes; one clearly 

marked' Technical Proposal' and the other clearly marked 'Financial Proposal'. The 

envelope marked "Technical Proposal" shall contain the bid in the prescribed format 

Annexure II to X ,XIV and the supporting documents. . 

2.14.4 The envelope marked “Financial Proposal – Cluster - __” shall contain the financial 

Proposal in the prescribed format Annexure XI.  Separate Financial Proposals in separate 

envelopes shall be submitted for each cluster applied.  

2.14.5  The completed Proposal must be delivered in hard copy on or before the specified time 

on PDD. Proposals submitted by fax, telex, telegram or e-mail shall not be entertained. 
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2.14.6  The rates quoted shall be firm throughout the period of performance of the assignment 

up to and including discharge of all obligations of the Consultant under the Agreement. 

2.15 Proposal Due Date 

2.15.1 Proposal should be submitted on or before the Time and Date specified at Clause 1.6 at 

the address provided in Clause 1.8 in the manner and form as detailed in this RFP.  

2.15.2 OUIDF may, in its sole discretion, extend the PDD by issuing an Addendum in 

accordance with Clause 2.9 uniformly for all Bidders. 

2.16 Late Proposals 

2.16.1 Proposals received by OUIDF after the specified time on PDD shall not be eligible for 

consideration and shall be summarily rejected. 

2.17 Modification/ substitution/ withdrawal of Proposals 

2.17.1 The Bidder may modify, substitute, or withdraw its Proposal after submission, provided 

that written notice of the modification, substitution, or withdrawal is received by OUIDF 

prior to PDD. No Proposal shall be modified, substituted, or withdrawn by the Bidder 

on or after the PDD. 

2.17.2  The modification, substitution, or withdrawal notice shall be prepared, sealed, marked, 

and delivered in accordance with Clause 2.14, with the envelopes being additionally 

marked" MODIFICATION", "SUBSTITUTION" or 'WITHDRAWAL", as appropriate. 

2.17.3 Any alteration / modification in the Proposal or additional information or material 

supplied subsequent to the PDD, unless the same has been expressly sought for by 

OUIDF, shall be disregarded. 

2.18 Bid Security 

2.18.1  The Bidder shall furnish as part of its Proposal, a bid security of Rs. 1,00,000/- (Rupees 

One Lakh only) per Cluster in the form of a Demand Draft issued by Nationalized/ 

Scheduled Banks in India in favor of the “The Secretary, OUIDF” payable at 

Bhubaneswar (the "Bid Security"), returnable not later than 180 days from PDD except in 

case of the two highest ranked Bidders. In the event that the first ranked Bidder 

commences the assignment, the second ranked Bidder, whose proposal has been kept in 

reserve, shall be returned forthwith, but in no case not later than 180 (one hundred and 

eighty) days from the PDD.  

2.18.2 The successful Bidder shall submit a Performance Guarantee for an amount of Rs. 

15,00,000/- (Rupees Fifteen Lakhs Only) per Cluster in the form of a Bank Guarantee. 

The Performance Guarantee shall be returned, after the defect liability period by the 

Consultant.  



RFP FOR SELECTION OF CONSULTANT FOR PREPARATION OF DPR AND PROJECT MANAGEMENT CONSULTANCY 
SERVICES FOR  RECLAMATION OF  WATER BODIES ACROSS VARIOUS ULBs IN 4 CLUSTERS IN ODISHA 

13 
 

2.18.3 OUIDF shall not be liable to pay any interest on the Bid Security and the same shall be 

interest free. 

2.18.4 The Bidder, by submitting its Proposal pursuant to this RFP, shall be deemed to have 

acknowledged that without prejudice to OUIDF's any other right or remedy hereunder 

or in law or otherwise, the Bid Security shall be forfeited and appropriated by OUIDF 

under the following conditions: 

a) If a Bidder engages in any of the Prohibited Practices specified in Section 4 of this 

RFP; 

b) If a Bidder withdraws/modify  its Proposal during the period of its validity as 

specified in this RFP and as extended by the Bidder from time to time; 

c) In the case of a Selected Bidder, if the Bidder fails to sign the Agreement or 

commence the assignment as specified in Clauses 2.26due to the reason solely 

attributed to the bidder; or 

d) If the Bidder is found to have a Conflict of Interest as specified in Clause 2.2; and 

e) If the selected bidder commits breach of the Agreement 

D. Evaluation Process 

2.19 Evaluation of Proposals 

2.19.1 OUIDF shall open the Proposals at the Date and Time specified in Clause 1.6 and at the 

place specified in Clause 1.8 and in the presence of the Bidders who choose to attend. 

The envelopes marked "Technical Proposal" shall be opened first. The envelopes 

marked "Financial Proposal - ___" shall be kept sealed for opening at a later stage. 

2.19.2  Proposals for which a notice of withdrawal has been submitted in accordance with 

Clause 2.17 shall not be opened. 

2.19.3  Prior to evaluation of Proposals, OUIDF will determine whether each Proposal is 

responsive to the requirements of the RFP. A Proposal shall be considered responsive 

only if: 

a) The Technical Proposal is received in the format from Annexure II to Annexure X 

and Annexure XIV; 

b) It is received by the PDD including any extension thereof pursuant to Clause 2.15; 

c) It is accompanied by the Bid Security as specified in Clause 2.18; 

d) It is accompanied by the Power of Attorney; 

e) It contains all the information (complete in all respects) as requested in the RFP; 

f) It does not contain any condition or qualification; and 
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g) It is not non-responsive in terms hereof. 

h) It is accompanied by duly executed Consortium Agreement as per format provided 

in the RFP. 

2.19.4 OUIDF reserves the right to reject any Proposal which is non-responsive and no request 

for alteration, modification, substitution or withdrawal shall be entertained by OUIDF in 

respect of such Proposals. 

2.19.5 OUIDF shall subsequently examine and evaluate Proposals in accordance with the 

Selection Process specified at Clause 1.4 and the criteria set out in Section 3 of this RFP. 

2.19.6 After the technical evaluation, OUIDF shall prepare a list of shortlisted Bidders in terms 

of Clause 3.2 for opening of their Financial Proposals. A date, time and venue will be 

notified to all shortlisted Bidders for announcing the result of technical evaluation and 

opening of Financial Proposals. Before opening of the Financial Proposals, the list of 

shortlisted Bidders along with their Technical Score will be read out. The opening of 

Financial Proposals shall be done in presence of respective representatives of Bidders 

who choose to be present. OUIDF will not entertain any query or clarification from 

Bidders who fail to qualify at any stage of the Selection Process. The financial evaluation 

and final ranking of the Proposals shall be carried out in terms of Clauses3.3 and 3.4. The   

Financial Proposal of Bidders whose bids are disqualified in technical evaluation will 

not be opened for financial evaluation. 

2.19.7 Bidders are advised that selection shall be entirely at the discretion of OUIDF. Bidders 

will be deemed to have understood and agreed that OUIDF shall not be required to 

provide any explanation or justification in respect of any aspect of the Selection Process 

or Selection. 

2.19.8 Any information contained in the Proposal shall not in any way be construed as binding 

on OUIDF, its agents, successors or assigns, but shall be binding against the Bidder if the 

Consultancy is subsequently awarded to it. 

2.20 Confidentiality   : Information relating to the examination, clarification, evaluation, and 

recommendation for the selection of Bidders shall not be disclosed to any person who is not 

officially concerned with the process or is not a retained professional adviser advising 

OUIDF in relation to matters arising out of, or concerning the Selection Process. OUIDF 

shall treat all information, submitted as part of the Proposal, in confidence and shall require 

all those who have access to such material to treat the same in confidence. OUIDF may not 

divulge any such information unless it is directed to do so by any statutory entity that has 

the power under law to require its disclosure or to enforce or assert any right or privilege of 

the statutory entity and/or OUIDF or as may be required by law or in connection with any 

legal process. 
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2.21 Clarifications 

2.21.1 To facilitate evaluation of Proposals, OUIDF may, at its sole discretion, seek 

clarifications from any Bidder regarding its Proposal. Such clarification(s) shall be 

provided within the time specified by OUIDF for this purpose. Any request for 

clarification(s) and all clarification(s) in response there to shall be in writing. 

2.21.2 If any Bidder does not provide clarifications sought under Clause 2.21.1 above within 

the specified time, its Proposal shall be liable to be rejected. In case the Proposal is not 

rejected, OUIDF may proceed to evaluate the Proposal by construing the particulars 

requiring clarification to the best of its understanding, and the Bidder shall be barred 

from subsequently questioning such interpretation of OUIDF. 

E. Appointment of Consultant 

2.22 Negotiations 

2.22.1  The Selected Bidder may, if necessary, be invited for negotiations. The negotiations shall 

generally be related to the scope of work and Terms of Reference. 

2.23 Indemnity 

The Consultant shall, subject to the provisions of the Agreement, indemnify OUIDF, for an 

amount not exceeding the value of the Agreement, for any direct loss or damage that is 

caused due to any deficiency in Services. 

2.24 Award of Consultancy 

After selection, a Letter of Award (the "LOA") shall be issued, in duplicate, by OUIDF to 

the Selected Bidders who has scored highest rank Cluster Wise and the Selected Bidders 

will, within 15 (Fifteen)days of the receipt of the LOA, sign and return the duplicate copy 

of the LOA in acknowledgement thereof. In the event the duplicate copy of the LOA duly 

signed by the Selected Bidders are not received by the stipulated date, OUIDF may, unless 

it consents to extension of time for submission thereof, cancel the LOA and the next 

highest ranking Bidder may be considered. 

2.25 Execution of Agreement 

After acknowledgement of the LOA as aforesaid by the Selected Bidder, Bidder will 

execute the Agreement with OUIDF within the period prescribed in Clause 1.6 or any date 

communicated by the OUIDF after submitting the Performance Security as per Clause 

2.18.2. If the Successful Bidder is a Consortium to whom the LOA is issued, Lead Member 

of Consortium shall execute the Agreement with OUIDF. However, each member of 

Consortium are jointly and severally responsible to the OUIDF for performance of 

Contract. The Selected Bidder will not be entitled to seek any deviation in the Agreement. 
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2.26 Commencement of assignment 

The Consultant shall commence the Services at the Project site within 7 (seven) days of the 

date of the Agreement or such other date as may be mutually agreed. If the Consultants 

fail to either sign the Agreement as specified in Clause 2.25 or commence the assignment 

as specified herein, OUIDF may invite the second ranked Bidder for negotiations. In such 

an event, the LOA or the Agreement, as the case may be, may be cancelled /terminated 

and the Bid Security of the first ranked Bidder shall be forfeited and appropriated in 

accordance with the provisions of Clause 2.18.4. 

2.27 Proprietary data 

Subject to the provisions of Clause 2.20, all documents and other information provided to 

OUIDF or submitted by any Bidder to OUIDF shall remain or become the property of 

OUIDF. Bidders are required to treat all information as strictly confidential. OUIDF will 

not return any Proposal or any information related thereto. All information collected, 

analyzed, processed or in whatever manner provided by the Consultants to OUIDF in 

relation to the Consultancy shall be the property of OUIDF. 
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3. CRITERIA FOR EVALUATION 

3.1 Evaluation of Technical Proposals 

3.1.1 In the first stage Technical Proposal (Annexure II to X)   will be evaluated on the basis of 

Minimum Eligibility Criteria set out in clause no. 2.1.1 and clause no. 2.1.2(a) to 2.1.2(c). 

This is a pass/fail type evaluation and no marks in evaluation are awarded.  In the 

second stage, the Technical Proposal will be evaluated on the basis of Bidder‟s 

understanding of TOR, proposed methodology and Work Plan as per Annexure X and 

the qualification and experience of Key Personnel as per Annexure VIII. Only those 

Bidders whose Technical Proposals get a score of 75 (Seventy Five) marks or more out of 

100 (hundred) shall qualify for further consideration, and shall be ranked from highest 

to the lowest on the basis of their technical score (ST). 

3.1.2 The scoring criteria to be used for evaluation shall be as follows. 

Sr.  No. Position/Criteria Marks 

1 Key Personnel (as detailed in Clause 3.1.4 ) 25 

2 

Approach & Methodology – 25 

Approach and Methodology, Work Plan and Manning 

schedule shall be provided as per the formats given in 

Annexure X. The marks will be based on the Presentation by 

the Key Expert. 

25 

 

Preparation of DPR and Tender Documents  for water 

supply/ sewerage/ parks/ water bodies/ river front 

development/ irrigation project for Central/ State Govt. 

Department or agency with a single project cost of at least 

Rs. 50 Cr. (5 marks). If the firm is also involved in PMC/ 

Construction Supervision additional 5 marks will be 

awarded.  

10 

3 

i. DPR Preparation for Reclamation of Similar Projects 

(as defined in clause 2.1.2) with consultancy fee of at 

least Rs. 10 Lakhs per project (5 Mark for each 

Project ) - 20 Marks (max.) 

ii. Construction Supervision / Project Management 

Consultancy of Similar Projects (as defined in clause 

2.1.2) with consultancy fee of at least Rs. 20 Lakhs 

per project (5 Mark for each Project)-20 Marks 

(max.) 

40 

 Total 100 
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The Project Manager shall make a presentation on the proposed approach for 
undertaking the assignment and also demonstrate their capability to undertake the tasks 
proposed. Power Point Presentation shall be made only by the Project Manager. Any 
other representative of the Bidder shall not be permitted to make the presentation. In 
exceptional cases, presentation by Urban Planner/ Architect or any other representative 
of the Bidder will be allowed subject to prior approval of Client.  

3.1.3 The breakup of scoring for key personnel would be as follows:  

 

SL No Position Maximum Marks 

1 Project Manager  15 

2 Urban Planner/Architect 10 

 Total 25 

3.1.4 The Minimum Qualification criterion & Marking of qualified Persons for the purpose of 

evaluation is as below:- 

3.1.4.1. Each of the Key Personnel must fulfill the Conditions of Eligibility specified 

below: 

Sr. 
No. 

Position Tasks Assigned Qualification & Experience  

1 Project 
Manager 
(1 no.) 

Responsible for overall project 
planning and management, 
technical input at various stages, 
coordination and final submission 
of deliverables. Assistance to 
Architect during DPR preparation. 
Responsible for Project 
Management Consultancy 
Services and guidance to Senior 
Engineers and Site Engineer 
during project implementation. 

Graduate in Civil Engineering with 

minimum 10 years of relevant 

experience. The Project Manager 

shall have worked as Project 

Management Consultant for at least 

one Similar Projects (as defined in 

clause 2.1.2) referred as “Eligible 

Project” for the purpose of 

evaluation.  

2 Urban 
Planner/ 
Architect 
(1 no.) 

Assist the Project Manager in 
Architectural design of Water 
Bodies, environmental impact 
assessment study and preparation 
of cost estimates. 

Graduation in Architecture/ 

Planning with minimum 5 years of 

experience in  preparation of DPR 

for at least one project of 

Reclamation of Water Bodies or 

Water Parks / Lakefront 

Development / Riverfront 

Development / Public Parks/ 

Landscaping Project referred as 

“Eligible Project” for the purpose of 

evaluation. 
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The Consultant shall deploy atleast 1 Site Engineer for every 8 water bodies on a full-time basis 

throughout the construction phase of the Project Management Consultancy services. The Site 

Engineers shall possess Degree/ Diploma in Civil Engineering with atleast 3 years experience in 

construction supervision and quality control of civil works. The Site Engineer shall also have 

experience in preparation and checking of bills. The Site Engineers proposed to be deployed by 

the Consultant will be approved by OUIDF / ULB prior to the construction phase of the project. 

Some experts of the Consultant such as Structural Engineer, Quantity Surveyor etc. may be 

required on part-time basis and the Consultant shall deploy these experts on the basis of actual 

project requirement. 

3.1.4.2. Marking of Key Personnel 

 

Position Marks for Person having 
Qualification 

Marks for their 
experience 

No. of Eligible 
Projects 

Project 
Manager 

Graduate 
in Civil 
Engineerin
g/  

Master in 
Infrastructure 
planning/ Civil 
Engineering  
Structural 
Engineering/ 
Construction 
Management/ Project 
Management/ Public 
Health Engineering/ 
Environmental 
Engineering 

 10 
years 

More than 
10  years 

1 More than 
1 

Marks for 
Project 
Manager 

3 marks 2  marks  3 
marks 

1mark for 
each 
completed 
year 
beyond 10 
years 
subjected 
to 
maximum 
2 marks 

3marks 1mark for 
each 
completed 
project 
beyond 1 
subjected 
to 
maximum 
2 marks 

Architect Bachelors 
in 
Architectur
e/ 
Planning 

Post Graduation in 
Architecture/ 
Planning 

5 
Years 

More than 
5 years 

1 More than 
1 

Marks for 
Urban 
Planner/Ar

3  marks 1 mark 2 
marks 

1mark for 
each 
completed 

1 mark 1mark for 
each 
completed 
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Position Marks for Person having 
Qualification 

Marks for their 
experience 

No. of Eligible 
Projects 

chitect year 
beyond 5 
years 
subjected 
to 
maximum 
2 marks 

project 
beyond 1 
subjected 
to 
maximum 
1 marks 

 

Note: -  

 Person having qualification and experience less than the prescribed Qualification and 

experience in the RFP will be will be marked as nil. 

 The above Key Personnel proposed are for the purpose of evaluation of Technical Proposal 

only. In addition to the above Key Personnel, the Consultant shall deploy adequate staff 

with required qualification as given in TOR.  

3.2 Short-listing of Bidders 

Of the Bidders ranked as aforesaid in Clause 3.1.1, shall be short-listed for financial 

evaluation in the second stage. 

3.3 Evaluation of Financial Proposal 

3.3.1 In the second stage, the financial evaluation will be carried out as per this Clause 3.3. 

Each Financial Proposal will be assigned a financial score (SF). 

3.3.2 For financial evaluation, the total fee indicated in the financial proposal as per Annexure 

XI will be considered. 

3.3.3 OUIDF will determine whether the Financial Proposal is complete, unqualified and 

unconditional. The fee indicated in the Financial Proposal shall be deemed as final and 

reflecting the total cost of services. The lowest Financial Proposal (FM) will be given a 

financial scoring (SF) of 100 points, the financial scores of other proposals will be 

computed as follows: 

SF=100 x FM/F 

FM = Lowest financial Proposal Amount 

F = Amount of other Financial Proposal 

3.4 Combined Evaluation of Proposal 

3.4.1 Following completion of evaluation of Technical and Financial Proposals, final ranking 

of the Proposals will be determined. This will be done by applying a weightage of 0.7 

(Seventy percent) and 0.30 (Thirty percent) respectively to the technical and financial 
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scores of each evaluated qualifying Technical and Financial Proposals. The relevant 

combined total score for each Consultant Proposals will finally be ranked according to 

their combined technical scores (ST) as defined in clause 3.1.2 and financial (SF) scores as 

evaluate in clause 3.3.3 as follows: S = (0.70*ST + 0.30SF)Where “S” is the combined 

score 

3.4.2  The Selected Bidder shall be the first ranked bidder (having the highest combined score) 

Cluster Wise. The second ranked bidder shall be kept in reserve and may be invited for 

as and when required. 

4.  FRAUD AND CORRUPT PRACTICES 

4.1 The Bidders and their respective officers, employees, agents and advisers shall observe the 

highest standard of ethics during the Selection Process. Notwithstanding anything to the 

contrary contained in this Invitation of RFP document, OUIDF shall reject a RFP without 

being liable in any manner whatsoever to the Bidder, if it determines that the Bidder has, 

directly or indirectly or through an agent, engaged in corrupt practice, fraudulent practice, 

coercive practice, undesirable practice or restrictive practice (collectively the "Prohibited 

Practices") in the Selection Process. 

4.2  Without prejudice to the rights of OUIDF under Clause 4.1 here in above and the rights and 

remedies which OUIDF may have under the shortlisting process, if an Bidder is found to 

have directly or indirectly or through an agent, engaged or indulged in any corrupt practice, 

fraudulent practice, coercive practice ,undesirable practice or restrictive practice during the 

Selection Process, or after the shortlisting process, such Bidder shall not be eligible to 

participate in any tender issued by OUIDF during a period of 3 (three) years from such date. 

4.3 For the purposes of this Clause, the following terms shall have the meaning here in after 

respectively assigned to them: 

4.4 "Corrupt practice: means (i) the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence the action of any person connected with the 

Selection Process (for avoidance of doubt, offering of employment to or employing or 

engaging in any manner whatsoever, directly or indirectly, any official of OUIDF who is or 

has been associated in any manner, directly or indirectly with the Selection Process or 

arising there from, before or after the execution thereof, at any time prior to the expiry of 

one year from the date such official resigns or retires from or otherwise ceases to be in the 

service of OUIDF, shall be deemed to constitute influencing the actions of a person 

connected with the Selection Process or (ii)engaging in an manner whatsoever, whether 

during the Selection Process or after shortlisting ,as the case may be, any person in respect of 

any matter relating to the Project, who at any time has been or is a legal, financial or 

technical consultant/adviser of OUIDF in relation to any matter concerning the Project; 
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"Fraudulent practice" means a misrepresentation or omission of facts or disclosure of 

incomplete facts, in order to influence the Selection Process; "Coercive practice: means 

impairing or harming or threatening to impair or harm, directly or indirectly, any 

persons or property to influence any person's participation or action in the Selection 

Process; 

"Undesirable practice" means establishing contact with any person connected with or 

employed or engaged by OUIDF with the objective of canvassing, lobbying or in any 

manner influencing the outcome of the procedure for selection of bidders. 

5. PRE-PROPOSAL CONFERENCE 

5.1 Pre-Proposal Conference of the Bidders shall be convened at the designated date, time and 

place. A maximum of two representatives of each Bidder shall be allowed to participate on 

production of an authority letter from the Bidder. 

5.2 During the course of Pre-Proposal Conference, the Bidders will be free to seek clarifications 

and make suggestions for consideration of OUIDF. OUIDF shall endeavor to provide 

clarifications and such further information as it may, in its sole discretion, consider 

appropriate for facilitating a fair, transparent and competitive Selection Process. 

6. MISCELLANEOUS 

6.1 The Selection Process shall be governed by, and construed in accordance with, the laws of 

India and shall have exclusive jurisdiction over all disputes arising under, pursuant to 

and/or in connection with the Selection Process. 

6.2 OUIDF, in its sole discretion and without incurring any obligation or liability, reserves the 

right, at any time, to: 

a) Suspend and/or cancel the Selection Process and/or amend and/or supplement the 

Selection Process or modify the dates or other terms and conditions relating thereto; 

b) Consult with any  Bidder in order to receive clarification or further information; 

c) Retain any information and/or evidence submitted to OUIDF by, on behalf of 

and/or in relation to any Bidder; and/or 

d) Independently verify, disqualify, reject and/or accept any and all submissions or 

other Information and/or evidence submitted by or on behalf of any  Bidder. 

6.3 It shall be deemed that by submitting the Proposal, the Bidder agrees and releases OUIDF, 

its employees, agents and advisers, irrevocably, unconditionally, fully and finally from any 

and all liability for claims, losses, damages, costs, expenses or liabilities in anyway related to 

or arising from the exercise of any rights and/or performance of any obligations here under, 

pursuant hereto and/or in connection herewith and waives any and all rights and/or claims 

it may have in this respect, whether actual or contingent, whether present or future. 
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6.4 OUIDF reserves the right to make inquiries with any of the clients listed by the Bidders in 

their previous experience record. 
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ANNEXURE I: TERMS OF REFERENCE 

1. Introduction:  

OUIDF intends to appoint Consultants for implementation of Reclamation of Water Bodies 

projects across various Cluster of ULBs in Odisha. 100-125 water bodies are proposed to be 

taken up in 4 clusters of approximately 25-30 per cluster.  

 

2. Clusters of ULBs 

 

Sr. No. Cluster I  Cluster II Cluster III Cluster IV 

1 Bolangir Rourkela Balasore Puri 

2 Patnagarh Sambalpur Bhadrak Berhampur 

3 Kantabanji Jharsuguda Baripada Rayagada 

4 Bhawanipatna Sundergarh Soro Parla Khemundi 

5 Junagarh Kuchinda Jagatsinghpur  

6 Dharmagarh Deogarh Kendrapara  

7 Kesinga Brajrajnagar Paradeep  

8 Attabira Belpahar Jajpur  

9 Barpali Rajgangpur Vyasanagar  

10 Binka Biramitrapur Cuttack  

11 Tarva Redhakhol   

12 Subarnapur Bargarh   

13 Bhubaneswar Padampur   

 

The Consultant shall identify the water bodies to be taken up for reclamation during site visits. 

OUIDF reserves the right to add, delete or replace one or more ULBs with another set of ULBs 

within a Cluster which are within 50 Km from any of the ULB from the same Cluster. Further, 

the Consultant may be awarded additional work of only Project Management Services for those 

water bodies for which DPR and tender documents have already been prepared and tender has 

been awarded to Contractors by ULBs. The payment for such services shall be as per the 

payment milestone given in the TOR.  
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3. Scope of Work:  

The scope of work of Consultant for reclamation of water bodies project shall include but not 

limited to: 

a. Identification of the water bodies to be taken up in consultation with ULB officials for 
finalization by OUIDF. The Consultant shall submit a Preliminary Site Visit Report for each 
ULB visited by the Consultant. The report shall include details of all the water bodies 
visited and shall include land details from Revenue Dept., information regarding 
encroachment if any and photographs showing all sides and views of water bodies etc. The 
Consultant shall give recommendations of Water Bodies to be taken up with justification. 
 

b. Detailed Project Report (DPR) (to be prepared for each ULB)– The DPR preparation work 
shall include the following- 

i. Detailed Investigation and Surveys. 
ii. Based on the survey, the consultant shall prepare a Detailed Project Report and Bill 

of Quantities with detailed Cost estimates with all considerations and detailed 
drawings. 

iii. The Consultant shall propose a Tender Packaging strategy for the proposed water 

bodies for its approval by OUIDF. 

iv. O&M Plan, Revenue Generation plan etc as detailed in section 4. 
 
Approval of DPR:  
 The Consultant shall submit the draft DPR to OUIDF with a copy to the concerned ULB. 

The OUIDF shall review the draft DPR and provide comments if any.  

 The Consultants after incorporating comments of ULB and OUIDF shall submit the 
Final DPR to ULB and OUIDF. ULB shall submit the Final DPR for Technical Sanction of 
competent authority.  

 The Consultant shall provide necessary clarifications and make necessary corrections / 
modifications as required by the competent authority for Technical Sanction of the 
DPRs.  

 The DPR shall be deemed approved once the Technical Sanction is obtained for the 
project from the competent authority by the ULB. If the competent authority desires 
vetting of designs provided in DPR by a technical institution the cost of same shall be 
borne by the ULB.   

 The Consultant shall propose a Tender Packaging strategy for the proposed water 
bodies for its approval by OUIDF. 

 
c. A tenderable bid document has to be prepared following Guidelines for Procurement of 

Works - Government of Odisha as per the approved Tender Packaging strategy.  
 

d. Project Management Consultancy – During project construction period, the Consultant shall 
be responsible for the following: 

i. Construction supervision,  
ii. Responsible for quality control,  
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iii. Certification of the bills (handhold Contractor for bill preparation if required) by 
Consultants and its submission to ULB for approval,  

iv. Ensure timely billing and handhold the contractor where necessary.  
v. Ensure timely completion of the project by preparing work plans.  
vi. Submit weekly progress report – should include status of progress with respect to 

the timeline, status of billing and excess / variations if any with justification, audit of 
environmental compliance, health & safety compliance, flagging any other issues etc. 

 
The detailed tasks to be performed is mentioned in the Section 4. 
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4.   Detailed Tasks to be performed: 

The following tasks are to be performed by the consultant- 

i. Preliminary Site Visit Report: 

a. Identification of water bodies – The consultant shall visit the water bodies in 
consultation with ULB officials and shall select he water bodies after competing site 
visits. The water bodies shall be selected based on criteria like encroachment, 
condition of water bodies, current facilities, water quality, land details ( should be a 
Govt. land), approach road, dependability of community, etc.  
The consultant shall submit a Preliminary Site Visit Report (SVR) which shall 
include the details of all the water bodies visited and shall include land details from 
Revenue Dept., information regarding encroachment if any  and photographs 
showing all sides and views of water bodies, etc.  
The SVR shall recommend the water bodies proposed for reclamation based o the 
criteria mentioned above. The consultant shall include the proposed components for 
the identified water bodies. The consultant shall have to submit the SVR to OUIDF 
for finalization of proposed water bodies. 
 

ii. Detailed Project Report (to be prepared for each ULB): 

a. Description of the site – The consultants shall conduct a detailed study of the water 
bodies, Project area including study on the existing condition of the lakes and 
surroundings and analyze the land use pattern, location of various infrastructures 
such as storm water drains, natural drain, canal, rivers, sewerage outfalls, roads, 
water supply and for other existing physical infrastructure.  Consultants shall also 
collect the details on the slums, encroachments, religious and heritage structures 
abutting the lake and also facilities available for disposal of waste, etc., Tourism 
related information such as usage of the place, and tourism potential of the city shall 
also be analyzed. 

b. Surveys and Investigations – The consultants shall conduct a detailed survey.  The 
following surveys are to be conducted in this regard- 
Survey of the water bodies -  Drawings in AutoCAD or GIS are to be prepared to 
bring out the following information:  
Boundary survey of the lake demarcating the overall lake boundary, plot outside the 
lake bunds and also the water spread area as on the date of survey. Survey data 
shall contain the following:  

 Boundary Survey  
 Maximum water spread area of the lake including Max. and Min water level. 
 Shore line length. 
 Average depth and maximum depth of water body 
 Embankment/Bund levels – Top and Bottom 
 Slope of existing embankment / bund. 
 Top and bottom width of embankment.  
 Volume of the lake at FTL. 
 Details of the overflow weir 
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 Supply channels / Surplus drain. 
 Average Silting level. 
Drawings have to be prepared to show the following morphometric details of 

the lakes. 

(a) Total length of shoreline along Full Tank Level (FTL) with reference to the 
top level of the surplus weir. 

(b) Total water spread area of the lakes falling within the FTL. 
(c) The LS of the lakes bund showing the top width, bottom width all along the 

length of main tank bund, ring bunds around the lakes. Cross sections at 
every 50 m intervals of the LS and levels at 1 m interval along the slopes of 
bund upto 10 m from the bottom edge of the slope. 

(d) Surveying and mapping all existing water inlet and outlet drains of the lakes 
indicating the width of channels as existing to a distance of 500 m from the 
lakes along the upstream and downstream of the inlet and outlet channels. 
Cross sections of these channels (both inlet and outlet channels) have to be 
surveyed at every 25 m interval indicating levels at every 1 m up to the total 
width of the channel extending up to 5 m on either side of the channel.  

(e) The full storage capacity of the lakes shall be computed taking into 
consideration the survey data. 

(f) Cross section of the lake showing various levels of the lake i.e. top level of 
bund/embankment, bottom level of bund/embankment, Max and Min 
water level of lake, Average Silting level along with top width and bottom 
width of bund/embankment.  

(g) All buildings and structures located adjacent to the lakes up to a distance of 
50 m from the outer edge of lake bunds indicating ground levels at every 10 
m interval and plinth of each building/structure falling in the area shall be 
shown in the plan of the lake. Any encroachment within the boundary of 
plot area shall be shown in the plan of the lake.  Any light pole, transformer, 
trees or other land marks or salient details, etc., located in plot area and 
within 30 m distance from boundary are to be recorded and shown in the 
plan. 

(h) Existing Surplus weir and its cross section details such as top width, bottom 
width, top level, bottom level, length, condition and cross section at every 5 
m distance with levels at 0.5 m intervals up to 10 m on either side along the 
alignment of the weir has to be shown in a drawing.  Details of Existing 
Surplus weir. 

(i) Approach road for the lake and condition of the road to be shown in the 
plan. 

(j) A lakes plan drawing has to be prepared showing all the above and other 
necessary details  at appropriate size. 

 
The consultants have to provide detailed information of the surveys undertaken and 

provide the survey results as hard / soft copies to OUIDF with copy to ULB.. 

c. Assessment of Environmental and Social impact like  
(a) Water quality of the lake,  
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(b) Aqueous life,  
(c) Dependency of community on lake,  
(d) Activities carried out in lake.  
(e) Water uses,  
(f) How the reclamation will help the community?,  
(g) Benefits to community from reclamation etc. 

 
d. Water Management Plan:  
In the restoration plan, the consultants shall address some extraneous factors that need 

to control to preserve the lake.  

(a) Estimation of the pollution load discharged into the lake from: 

  1. Point sources of pollution 

  2. Non-point sources of pollution 

  3. Nutrients released from the lake sediment bed 

  4.  Water quality in and around the lake 

(b) Algal Species present in the lake water 

(c) History and analysis on Rainfall data 

(d) Fish Species present in the lake 

(e) Determination of trophic state of the lake  

(f) The consultant shall also study the water balance of the lakes relating to 

retention of water in the lake, examine options for replenishing water losses 

due to evaporation and seepage and the effects of retaining water in the lake. 

(g) Estimation of the storage capacity of the existing lakes (and after desilting, if 

proposed). 

(h) The consultants should develop a conceptual landscape and architectural 

design which should incorporate all the design elements contemplated in the 

project and shall be cohesive and have an aesthetic vision of the developed 

water body and its peripheral area. 

 

e. Detailed Estimation, Designs and Drawings: 
(a) The consultant should come out with a design, where water is retained in the 

lake throughout the year.  Options can be given by the consultant to retain 
water and maintain levels in the lake.  

(b) It is to be noted that the consultants should develop a viable design, such that 
the water body development project is sustainable with least maintenance 
cost, and is sustainable on the strength of its design itself, such as, supplying 
artificial sources of water, vegetation management, etc. 

(c) The consultants shall follow the MoUD Advisory(CPHEEO) 2013 or any 
amendment from time to time for water body development and shall prepare 
designs. 

(d) A detailed Bill of Quantities should be prepared based on the prevailing 
latest schedule of rates of Works Dept. of Odisha / latest Delhi Schedule of 
Rates / market rate (minimum 3 quotations).  
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(e) The detailed cost estimates should contain all consideration in quantity 
estimation and rate analysis including lead for respective ULB/Regions. It 
should contain the reference number of SOR etc of all the unit rates of all 
items. 

(f)   Consultant shall include the timeline in DPR for execution work excluding 
Monsoon which will reflect in tender conditions. 

(g) Detailed Drawings for all the proposed components showing all dimension 
and details. This should include all the plans, cross sections and elevations 
etc. 

f. Tender Packaging Strategy: The Consultant shall propose a Tender Packaging 
strategy for the proposed water bodies for its approval by OUIDF (i.e. separate 
tender for each water body or combining multiple water bodies within a single 
tender). In case the Consultant proposes to combine multiple water bodies in a single 
tender, all water bodies must be within the jurisdiction of a single ULB. 

g. Facilities in the wider region - The consultant shall study the existing infrastructure 
and also identify the agencies responsible for providing adequate infrastructure like 
water supply, sewerage, storm water drains, Municipal solid waste, power and 
telecom, etc. in the surrounding area. If the tourism strategy allows for many more 
visitors than are currently using the area, it is important to ensure that the road 
network and public transportation and other infrastructure services in the 
surrounding area are sufficient to cope with the predicted increase in numbers.   
 

h. Facilities inside the protected area - The consultant shall include but is not limited 
to the following facilities.   

(a) Explanatory panels, signs, directions etc., without spoiling the landscape. 
(b) Facilities for clean drinking water. 
(c) Toilets 
(d) Electricity. 
(e) Street lights. 
(f) Facilities for sanitation and waste disposal. 
(g)   Jogging Track 
(h)  Benches 

. 
i. The legislative considerations (rules, laws, court orders, etc.,) for each activity 

involved in the plan shall be identified and listed in the assessment, along with the 
schedule and responsibility. 

j. Operations & Maintenance Plan (OMP) – The consultants shall prepare an O&M 
protocol / maintenance management plan for the routine maintenance of the eco-
park and also suggest institutional structures for such maintenance.  The plan shall 
consist of- 

(a) Organization chart for O&M 
(b) Staffing requirements / skills 
(c) Technology and equipment for O&M 
(d) Routine / Regular / Periodical schedule of maintenance‟s to be done 
(e) Detailed annual O&M costing 
(f) In house Vs outsourcing arrangements possible for O&M 
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k. Potential Revenue Generation: The consultants shall analyze and estimate the 
revenue potential of the land reclaimed for commercial exploitation so that it meets 
the project cost either partly or fully. For this purpose, the consultants shall consider 
new facilities and existing developments surrounding it and their potential for 
development shall be taken into consideration. The consultants should prepare 
detailed tenderable bid documents as per Tender Transparency act of GoO, 
acceptable by the Corporation. 

 
iii. Tender documents 

 The Consultant shall prepare tender documents  as per the approved tender packaging 

strategy including –  

o Detailed engineering design & working drawing 

o Bill of Quantities (BOQ) and latest schedule of rates of Works Department, Govt. 

of Odisha shall be used. 

o Detailed timeline for the execution of work excluding Monsoon. 

o Tender conditions shall be included as per OPWD format or any other format 

approved by Govt. of Odisha. The Consultant shall consult OUIDF in this 

regards. 

o Detailed Technical specifications for each item shall be include in the tender as 

per standard codes and guidelines applicable. 

 The Consultant to provide list of possible vendors/ contractors/operators.  

 The consultant shall be responsible for clarification to all technical issues relating to 

tender documents and shall assist ULB in invitation of bids, carry out evaluation of the 

technical bids and assist in signing of agreement between contractor and ULBs.  

 
iv. Project Management Consultancy (PMC) 

Principal responsibilities will be generally to carry out all the duties of the Authority 

Engineer / PMC / Construction Supervision Consultant as specified in the construction 

contract documents, within the limitations specified therein. In case of any disparity, the 

stipulations made in the construction contract documents will prevail in the order of 

precedence mentioned therein. The scope of work of the Consultant during project 

implementation period shall include making suitable modifications to design / drawings as 

applicable for construction based on site conditions, day to day supervision of construction 

and quality control of works, Certification of bills for approval by ULB and overall 

responsibility till commissioning of the project.  

a. Project Planning and Scheduling  
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 Prepare and submit for approval to ULB a detailed project completion schedule for 

the entire project using project planning software such as MS Project. The approved 

project completion schedule would be the guideline for the physical and financial 

progress monitoring of the entire project. 

 To approve the Contractor‟s key personnel, construction mobilization programs, 

temporary land to be occupied by the Contractor.  

 To approve (provided handhold support if needed) the contractor‟s work program 

including activity scheduling and resource programming  

 Ensure that the construction works are in accordance with the technical 

specifications, environmental management plan and other stipulation of 

construction contract documents particularly, in relation to Contractor‟s construction 

equipment and other resource deployment, .to approve setting out of the works  

 Consultant shall check and finalize Contractor‟s detailed program of activities 

commensurate with the tender provisions, requirement of labour, materials and 

samples and delivery of products requiring long lead time procurement in context of 

fulfilling the approved project completion schedule. 

 Scrutinize the contractor‟s detailed work program and guide Contractor in 

preparation of work plan for each package. 

 Scrutinize construction methods proposed by contractor including environmental, 

safety, personnel and public issues. 

 Monitor the construction method by assessing the adequacy of the contractor‟s input 

materials, labour, equipment and construction methods. 

 Supervise the construction for achieving the expected outputs of the project. 

 The Consultant shall maintain a hindrance register indicating details of delays and 

the measures to be undertaken to complete the work on time. The Consultant will 

submit for approval of ULB for grant of extension of time by ULB to Contractor 

(within time stipulated in the Construction Contract). 

 The Consultant shall be required to participate in the project review meetings held 

from time to time by ULB / OUIDF, as also to participate in emergency or 

extraordinary meetings held to deal with any emergency, force majeure event or 

other exigencies. 

 The Consultant shall be responsible for assessing, verifying and sending replies to 

day-to-day issues raised by the Contractors during the execution of work or after 

completion of the work (i.e. upto completion of Defects Liability Period). In case of 
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any claims with financial implication, approval of ULB shall be obtained by the 

Consultant.   

 The Consultant shall provide all technical services/ guidance/ advice as may in any 

way relate to or arise out of the construction of the said work as have been entrusted 

to the Consultant. 

 The Consultant shall be responsible for the supervision of construction works at site, 

Quality Control, taking measurements, certification of the bills of Contractor and 

submission to ULB for approval, handing over completed works as per the timeline 

and attend to audit queries and all arbitration / litigation cases with respect to the 

project. 

 In case the contractor is incapable of preparing bills, the consultant would be 

required to prepare the bill on behalf of contractor. 

 Consultant shall highlight the excess quantity of each item separately as per the 

estimate in every bill to be submitted. 

 To direct Contractor to take all necessary steps to maintain the rate of progress of 

works as per the approved program of the Contractor on monthly basis. 

 To ensure timely completion of the project without diluting the quality standards 

envisaged and be fully accountable to the ULB in this regard. 

 Assist/advise ULB for advance actions required to be taken for handing over of site 

and in achieving different milestones for completion of projects as per schedule. 

 To assist ULB in taking over from the Contractor of each section, in particular by 

preparing lists of deficiencies which need to be corrected, and assisting with 

monitoring of the performance of the works during the defects liability period. 

 Assist ULB in co-ordination works with different agencies and hold meetings for 

proper and timely implementation of the project.  

 The Consultant shall carry out supervision, monitoring of progress and quality of 

construction, erection and installation work, reporting and ensuring compliance by 

the Contractor. 

 to approve setting out of the works  

 Weekly reporting to OUIDF regarding work progress showing lags and timely 

completion. The report should include status of progress with respect to the timeline, 

status of billing and excess / variations if any, audit of environmental compliance, 

health & safety compliance, flagging any other issues etc 
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 ULB / OUIDF may inspect and review the progress of works and may issue 

appropriate directions to the Consultant for taking necessary action.  

b. Supervision manual 

Prepare, in consultation with ULB, a Construction Supervision Manual outlining routines 

and procedures to be applied in contract management, construction supervision and 

administration. The routines and procedures will be in accordance with the requirements. 

The Consultant shall submit a Supervision Manual covering the test procedures (as per IS 

Codes / Standards as applicable), formats for monitoring of progress, quality control of 

works, certification of works, taking measurements, preparation of bills. 

 

c. Material testing and quality control 

i. Ensure a system of quality assurance of works, approve materials and sources of 

materials, review all concrete mix designs proposed by the contractor and 

approve/suggest modifications in the mix design, laying methods, sampling and 

testing procedure and quality control measures to ensure required standard and 

consistency in quality, at the commencement of item. 

ii. Check the laboratory and field tests carried out by the Contractor and develop a 

mechanism in consultation with ULB to carry out adequate number of independent 

tests other than the regular testing done by laboratory personnel. All the cost for 

laboratory test shall be borne by Contractor 

iii. The Consultant shall ensure that the Contractor  carry out all necessary tests on 

equipment and materials of construction as per the applicable codes practice of 

construction and maintain adequate records thereof. The Consultant shall approve 

materials and ensure that the quality of works are in accordance with contract 

specification, including testing of raw constituents and its product such as sand, 

chips, cement, concrete cube, steel bar etc. Quality assurance of all the materials used 

in the work according to relevant IS specification/CPHEEO Manual/ tender 

specifications and terms of contract. 

iv. All documents related to quality control and register of quality control test shall be 

maintained and updated timely by the Consultant. 

v. Verify the quality of material and equipment supplied by Contractor before 

sanctioning any mobilisation advance for material & equipment by ULB. 

vi. Establish quality assurance system including verification of source of material and 

Certification 
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vii. Carry out necessary quality control activities and certify that the quality of works 

conforms to the specifications and drawings 

viii. ULB may also test check the quality and quantity of the materials brought to the site 

for incorporating in the permanent works and may also test check the quantity, 

quality and workmanship of the work executed in the presence of the 

representatives of the Consultant and the Contractor.  

d. Environmental protection and safety during construction 

i. To direct the Contractor in all matters concerning construction safety and care of the 

works (including the erection of the temporary signs) and if required, to instruct the 

Contractor to provide any necessary lights, guards, fencing and watchmen.  

ii. To direct the Contractor to carry out all such works or to do such things as may be 

necessary in his opinion to avoid or to reduce the risk in any emergency affecting the 

safety of life or of adjoining property. 

iii. To direct the Contractor to take all necessary steps including those mentioned in the 

construction contract to protect the environment on and off the site which arise due to 

construction operations. 

iv. Advise the Contractor to adhere to guidelines of Environmental Climate, Social 

Sustainability Framework (ECSF) of KfW.  

v. The Consultant shall ensure that the Contractor comply with all the norms and rules 

as mentioned in OPCB guidelines w.r.t air, water, noise pollution during construction. 

vi. The Consultant shall ensure that the Contractor has taken adequate care for 

maintaining smooth flow of existing traffic during construction. 

vii. The Consultant shall ensure the contractual obligation such as implementation of 

labor laws, environmental/safety management system obligations and other statutory 

regulations are adhered during the construction to completion stage. 

viii. The Consultant shall submit compliance of environmental and social safe guard 

measures along with safety audit report mentioned above implemented by the 

Contractors in the weekly progress report. 

 

e. Certification of Interim and final payments / Bills by Consultant  

i. To make independent measurements and check all quantity measurements and 

calculations required for payment purpose and ensure that all measurements and 

calculations are carried out in a manner and at the frequencies specified in the contract 

document. 
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ii. Reconciliation of the quantities for the final bill shall be done by the Consultant before 

the final bill is submitted to ULB. The Consultant shall ensure that all the test reports 

/certificates, guarantees, warrantees bonds are obtained. 

iii. Issue interim certificates to the ULB for its approval for monthly payments to the 

contractors, and specify completion of parts of the total of the works, details of 

progress. Payments are to be recorded in the measurement book before issue of 

interim certificate.  

iv. A copy of the bill (Interim and final) after approval by ULB shall be forwarded to 

OUIDF for the purpose of payment to the Consultant. This shall be accompanied by 

the Consultant‟s Invoice for PMC services as per the terms of this contract.  

v. Verification of work on its completion and issuing completion certificates for the 

completed works to the ULB, so as to enable ULB to record completion of the works. 

Verification by taking and recording joint measurements of the final bill to be 

submitted by the Contractors, process, certify and recommend as per the terms and 

conditions of contract agreement or release of final payment by ULB and attend to the 

observations/ queries raised while processing the same for payments by ULB. 

vi. To verify the quantities of all items in the BOQ and suggest modifications to the same 

if necessary as per the prevailing site conditions, for the approval of ULB.  

vii. Preparation of revised estimate etc., if required. 

viii. The Consultant shall suggest modifications, if any, due to site conditions and submit 

the recommendations along with cost variations on account of the same to ULB for 

approval. 

ix. The Consultant will process interim and final payments to the Contractor. Interim 

monthly payments shall be based on interim payment certificates processed by the 

Consultant following claims filed by the Contractor. The Consultant will be 

responsible for ensuring that all measurements are taken as per specifications and 

drawings for the works and are recorded in presence of the representative of 

contractor and are countersigned by him. In processing contractual payments, the 

Consultant will certify that they have checked all the measurements and quality 

control tests. Any discrepancy found will be settled in the following interim payment 

certificates.  

x. If Price adjustment clause is applicable to the contract, then, Consultant should certify 

interim & final payment certificate after incorporating price adjustment clause 

relevant to construction Contract. 

xi. For liquidated damages caused by Contractor, Consultant should certify the amount 

of liquidated damage in payment certificates. Consultant should ensure adequate 
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insurance provided by Contractor in respect of material, equipment and human 

resources. If any violation is found, then, Consultant should suggest penalty for 

Contractor to ULB w.r.t Construction Contract. 

xii. In case of Force Majeure, Consultant should certify the period and recommend to the 

ULB the impact of Force Majeure for execution of project relevant to construction 

contract.  

xiii. The Consultant will prepare a comprehensive final completion report of the 

construction contract, after the project reaches a stage of substantial completion 

during the period of the services. These reports must be submitted immediately after 

the completion of the work by the contractor and before taking over by ULB. The 

report shall incorporate summary of the method of construction, the construction 

supervision performed, as built construction drawings, problems encountered and 

solutions undertaken thereon and recommendations for future projects of similar 

nature to be undertaken by ULB. The Consultant will summarize and consolidate in a 

single report the key information to prepare the final completion Report for the entire 

construction package.  

xiv. Assist third party inspections, if necessary, as decided by ULB 

xv. Assist the ULB in issue of completion certificates. 

f. Defects liability 

i. Defect Liability Period (DLP) for initial 12 months from the date of completion of the 

work. 

ii. Periodical inspection of completed works for initial 12 months of DLP in accordance 

with the contract as and when required 

iii. To support and assist ULB in getting the contractual obligation cleared/fulfilled during 

initial one year of DLP for smooth transaction from commissioning to O&M and other 

administrative/ technical matters. 

iv. To issue certification of final acceptance at the end of DLP with specific 

recommendations for refund of balance Security Deposit/ Performance Security, 

recovered and withheld amounts of the contracts. 

v. Make periodic site visits to ensure that any outstanding work agreed upon with the 

Contractor before the issue of the certificate of substantial completion is properly carried 

out.  In the event of any defect and whenever required, visit the site, ensure that repairs 

are properly carried out. On the occasion of site visits as above and / or request of the 

ULB, supervise performance of the operators and report to ULB in case of shortcomings, 

including recommending on corrective actions. At the end of the defects correction 

period and when all outstanding work is completed and all repairs are carried out 
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satisfactorily, issue the Defects Corrections Certificate in accordance with the provisions 

of the construction contract.  

g. Contract administration 

i. The Consultant shall collect and deliver to ULB any specific written warranties or 

guarantees given by others, including all required trade Contractor guarantees and 

warranties. 

ii. Provide assistance to the ULB in respect of contract implementation, claims and other 

matters;  

iii. Review and ensure continuity of Contractor‟s services in approved formats  

iv. To advise ULB on all matters relating to execution of the works, claims from the 

Contractor and to make recommendations thereon, including the possible recourse to 

arbitration  

v. To prepare detailed recommendations to ULB for contract change orders and addenda, 

as necessary, to ensure the best possible technical results are achieved with the available 

funds  

vi. The Consultant shall work as conciliator in the event of any dispute arising between the 

parties before the matter goes to legal forum. The Consultant shall assist ULB in case of 

any Arbitration/litigation by Contractors during the contract or after it, by providing all 

the necessary technical/contractual help & data required. Consultant shall deal with all 

Arbitration / litigation cases either with Arbitrator or with any other Court of Law 

during the contract period as defined in the agreement till its conclusion 

h. Record keeping and MIS 

i. Prepare realistic quarterly cash flow for the project in a format acceptable to the ULB / 

OUIDF. Cash flow should identify budget estimates for all outstanding work which 

should be updated regularly. 

ii. Maintain records of all plan labour and material used in the construction of the works.  

iii. Assist ULB in proper monitoring/ progress of works and implementation of project 

through computer aided project management technique and Management Information 

System (MIS)  

iv. Obtain and submit all the records and the records of any changes made in the works 

during the progress of works and submit adequate number of completion reports and 

completion drawings for the project, prepared by the Contractor/ Consultant 

incorporating all such changes, duly authenticated as required for obtaining 

“Completion Certificate" from statutory authorities, wherever required. 
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v. To write a day by day project diary which shall record all events pertaining to the 

admission of the Contract, request from and orders given to the Contractor, any other 

information which may at a later date be of assistance in resolving queries which may 

arise concerning execution of the works  

vi. Prepare and issue weekly progress reports for submission to the ULB and OUIDF.  

vii. Assist ULB in providing clarifications/explanations to observations made, from time to 

time, by the Auditor  

viii. The Consultant shall prepare all periodical reports, applicable to the Projects, as may be 

required by Lenders, other stakeholders or the State Government etc. on behalf of ULB 

 

5. Deployment of Staff of the Consultant  

i. The Project Manager / Architect shall be responsible for the DPR preparation / Tender 

Document preparation services responsibility of the Consultant and shall ensure site 

visits to all the ULBs / water bodies during the DPR preparation stage. The Consultant 

shall deploy separate teams for each cluster during site visits to ensure timely 

completion of site visits and submission of the Preliminary Site Visit Report within 15 

days of the signing of the Agreement.  

ii. The Consultant shall deploy the topographical surveying team to the finalized sites for 

conducting the survey for the DPR preparation. The consultant shall ensure timely 

mobilization of the survey team to ensure submission of draft DPR within 30 days of the 

finalization of the water bodies from the Preliminary Site Visit Report. 

iii. The Architect shall work in collaboration with the Project Manager in DPR preparation 

and tendering of the project. The Project Manager and Architect shall make themselves 

available for meetings /as and when called for by ULBs or OUIDF. The Consultant shall 

depute its staff to the concerned ULB during the project tendering stage to provide all 

necessary assistance to the ULB as per the terms of this Contract.   

iv. The Project Manager is the overall in-charge for the project. He shall be responsible for 

Project Management Consultancy Services during Project Implementation. The Project 

Manager will interact with the designated ULBs as well as with City Engineer/ 

Municipal Engineer on routine basis. Project Manager shall discharge all the duties and 

responsibilities of the Consultant. 

v. The Consultant shall deploy atleast one Senior Engineer for each Cluster during the 

construction period. The Project Manager can also act as a Senior Engineer for one of the 

cluster. The Senior Engineer shall work under the guidance of the Project Manager. The 

Senior Engineers shall possess Degree in Civil Engineering with at least 7 years/ 

Diploma in Civil Engineering with 10 years experience in construction supervision and 
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quality control of works and at least experience of one Similar Projects (as defined in 

clause 2.1.2). The Senior Engineers proposed to be deployed by the Consultant will be 

approved by the OUIDF / ULB prior to the construction phase of the project.  

vi. The Consultant shall deploy atleast 1 Site Engineer for every 8 water bodies on a full-

time basis throughout the construction phase of the Project Management Consultancy 

services. The Site Engineers shall possess Degree/ Diploma in Civil Engineering with 

atleast 3 years experience in construction supervision and quality control of civil works. 

The Site Engineer shall also have experience in preparation and checking of bills. The 

Site Engineers proposed to be deployed by the Consultant will be approved by OUIDF / 

ULB prior to the construction phase of the project. 

vii. Some experts of the Consultant such as Structural Engineer, Quantity Surveyor etc. may 

be required on part-time basis and the Consultant shall deploy these experts on the basis 

of actual project requirement. 

6. Action Requiring Specific Approval of the ULB  

The  Consultant will seek prior permission of the ULB before taking any of the following 

actions: 

i. Consenting to the subcontracting of any part of the works  

ii. Certifying additional cost determined  

iii. Ordering suspension of work  

iv. Issuing the Notice to commence the work  

v. Approving an extension of time  

vi. Issuing a variation except if such variation would be within the limits as indicated in the 

civil contract document.  

vii. Approving new rates either for existing items of work, which arises from variation 

quantities beyond the limit, defined in the contract or fixing rates of non-priced works 

involving any extra item and certifying any additional cost determined under the 

provisions of contract;  

viii. Issuing the order for special tests not provided for in the contract and determining the 

cost of such tests, which shall be added to the contract price  

ix. Issuing/approving the Technical Specification, if not provided for an item of works in 

the Construction Contract, similarly; for any change in Technical Specification of any 

item of work  

7. Likely Additional Service  
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The Consultant may be required to carry out the following in the event of the contingencies 

arising for them on the request of the ULB as per terms negotiated then. No financial cost shall 

be provided against them in the present financial proposal. The events are:  

i. Preparation of reports or additional contract documents for consideration of proposals 

for carrying out additional work;  

ii. Any other specialist services by the Engineer or by other specialists, pertaining to the 

works 

8. Outcome & Deliverables 

The Consultant shall submit the following reports to the ULB with a copy to OUIDF 

a) Preliminary Site Visit Report within 15 days of award of the work 

b) Detailed Project Report within 1 month from the finalization of the water bodies to 

be taken-up by OUIDF. 

c) Tender Documents within 15 days from approval of the DPR (i.e. Technical Sanction 

by the Competent Authority). 

d) Weekly Progress Reports during the project implementation period- Describing the 

progress, status and critical issues of the project as per the terms of the contract to be 

submitted on the last day of every week of beginning of Project Management 

Consultancy phase. 

9. Working Arrangements 

The Consultant will have a separate office facility from where the consultants will carry out 

their duties. The consultants will work alongside the ULB staff and have frequent interactions 

with the ULB for this project and will assist and carry out on-the-job training as a routine part of 

their activities. 

The Client will provide suitable counterpart staff to work in the ULB and will also make 

available to the consultants support facilities including all relevant and available reports, 

documents, maps, and photographs etc. The disposition and number of counterpart staff will be 

determined together with the consultants at the time of contract negotiation. 

The consultant will be responsible to: 

 Arrange for own office space and refurbishment of office space, furniture, equipment 

etc. required for setting up and maintenance of its office 

 Arrange for communication, data processing, computers, printing equipment and 

necessary stationeries 

 Arrange for all transportation and travelling required for the project and; 

 Arrange for any training material, printouts, etc required for services. 

10. Payment Schedule 
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The deliverable along with their respective timelines is presented in the table shown below: 

Payment for preparation of DPR and Project Management Consultancy 

S 
No 

Deliverable Timeline % of Consultancy 
Fee payable at the 
milestone 

1 Preliminary Site Visit 
Report 

15 days from the award of 
work 

 

2 Draft Detailed Project 
Report (after 
incorporating OUIDF 
observations if any) 

30 days from the approval of 
Preliminary Site Visit Report 
and Finalization of Water 
Bodies to be taken-up for 
implementation. 

 

3 Technical Sanction of the 
estimate in the DPR of 
the Project by Competent 
Authority 

 20% 

4 Tender Documents 15 days  of the approval of final 
DPR 

 

5 Issue of Work Order  
and Execution of 
Agreement to the 
Contractor  

1.5 month from the date of 

approval of tender 
documents  

10% 

6 During Construction 
Period 

60% of total Consultancy fee  will be paid  in 
lieu of bills submitted by the Works Contractor  
 
(for the purpose of clarity in Consultant‟s 
payment:  
If the Contractor submits bill of value X% of the 
total work order value. 
If there is an Excess deviation from the BOQ (if 
any) which amounts to Y% of the total work 
order value.  
then the Consultant shall receive payment 
worth (X-Y)% of 60% of the total work order 
value of the Consultant. 
For the purpose of calculation of Consultant 
Fees, any excess amount in the Contractor‟s bill 
shall be deducted.) 

7 Project Completion After Issue of Completion 
Certificate by the Consultant & 
its approval by the ULB.  

10% 
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The Consultancy fee is paid on the basis of Technical Sanctioned Project Cost of each water 

body. Payment will be made as per the progress made for each water body in a Cluster.  

 

11. Completion of Services 

All the study outputs including primary data shall be compiled, classified and submitted by the 

Consultant to the ULB in soft form apart from the reports indicated in the Deliverables. The 

study outputs shall remain the property of the ULB and shall not be used for any purpose other 

than that intended under these Terms of Reference without the permission of the ULB. The 

Consultancy shall stand completed on satisfactory acceptance by the ULB of all the Deliverables 

of the Consultant. ULB shall issue a certificate to that effect. 
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ANNEXURE II: COVER LETTER 

(On the letter head of Bidder/Lead Member of Consortium) 

 
The Secretary (OUIDF)       Dated: 
Odisha Urban Infrastructure Development Fund 
Odisha  
 
Subject: Selection of Consultant for preparation of DPR and  Project Management Consultancy 
for  Reclamation of Water Bodies across various cluster of ULBs in 4 Clusters in Odisha   
 
Dear sir, 
 

With reference to your RFP document dated, I/we, having examined the RFP and understood 

its contents, hereby submit our proposal for the following Clusters: 

 Cluster No.____ 

 Cluster No.____ 

 Cluster No.____ 

 Cluster No.____ 

 

1. The technical and financial proposals are unconditional and unqualified. 

2. All information provided in the proposal and in the Appendices is true and correct and 

all documents accompanying such proposal are true copies of their respective originals. 

3. This statement is made for the express purpose of appointment as the Consultant for the 

aforesaid Project. 

4. I/ We shall make available to OUIDF any additional information it may find necessary 

or required to supplement or authenticate the proposal. 

5. I/ We acknowledge the right of OUIDF to reject our proposal without assigning any 

reason or otherwise and hereby waive our right to challenge the same on any account 

whatsoever. 

6. I/ We certify that in the last 3 (three) years, we or any of our Associates or Consortium 

Partner have neither failed to perform on any contract, as evidenced by imposition of a 

penalty or a judicial pronouncement or arbitration award against the Bidder, nor been 

expelled from any project or contract by any public authority nor have had any contract 

terminated for breach on our part. 

7. I/ We declare that: 

a. I/ We have examined and have no reservations to the RFP Document, including any  

Pre- Bid Clarifications &Addendum issued by OUIDF. 
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b. I/ We do not have any conflict of interest in accordance with Clauses 2.2 of the RFP 

document; 

c. I/ We have not directly or indirectly or through an agent engaged or indulged in any 

corrupt practice, fraudulent practice, coercive practice, undesirable practice or 

restrictive practice, as defined in Clause 4 of the RFP document, in respect of any 

tender issued by or any agreement entered into with OUIDF or any other public 

sector enterprise or any government, Central or State; 

d. We hereby certify that we have taken steps to ensure that in conformity with the 

provisions of Section 4 of the RFP document, no person acting for us or on our behalf 

has engaged or will engage in any corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice. 

8. We understand that you may cancel the Selection Process at any time and that you are 

neither bound to accept any Proposal that you may receive nor to select the Consultant, 

without incurring any liability to the Bidders in accordance with Clause 2.6 and Clause 6 

of the RFP document. 

9. We believe that we satisfy the Conditions of Eligibility and meet the requirements as 

specified in the RFP document and are qualified to submit proposal in accordance with 

the provisions of the RFP document. 

10. We certify that in regard to matters other than security and integrity of the country, we 

or any of our Associates have not been convicted by a Court of Law or indicted or 

adverse orders passed by a regulatory authority which could cast a doubt on our ability 

to undertake the Consultancy for the Project or which relates to a grave offence that 

outrages the moral sense of the community. 

11. We further certify that in regard to matters relating to security and integrity of the 

country, we have not been charge-sheeted by any agency of the Government or 

convicted by a Court of Law for any offence committed by us or by any of our 

Associates. 

12. We further certify that no investigation by a regulatory authority is pending either 

against us or against our Associates or against our CEO or any of our Directors/ 

Managers/employees. 

13. We undertake that in case due to any change in facts or circumstances during the 

Selection Process, we are attracted by the provisions of disqualification in terms of the 

guidelines referred to above, we shall intimate OUIDF of the same immediately. 

14. We hereby irrevocably waive any right or remedy which we may have at any stage at 

law or howsoever otherwise arising to challenge or question any decision taken by 

OUIDF in connection with the selection of Consultant or in connection with the Selection 

Process itself, in respect of the above mentioned Project. 
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15. The Bid Security of Rs.1,00,000/- (Rupees One Lakh) per Cluster in the form of  demand 

draft, in accordance with the RFP document. 

16. We agree and understand that the proposal is subject to the provisions of the RFP 

document. In no case, shall/we have any claim or right of whatsoever nature if the 

Consultancy for the Project is not awarded to me/us or our proposal is not opened or 

rejected. 

17.  We agree to keep this offer valid for 180 days from the proposal Due Date specified in 

the RFP. 

18. A Power of Attorney in favor of the authorized signatory to sign and submit this 

Proposal and documents is attached herewith in Annexure IV.  

19.  We certify that we shall have no claim, right or title arising out of any documents or 

information provided to us by OUIDF or in respect of any matter arising out of or 

concerning or relating to the Selection Process including the award of Consultancy. 

20. We, ______________________________________ (Bidder's name/Lead Member of 

Consortium) herewith enclose the Financial Proposal as Annexure XI for selection of 

my/our firm/ the Consortium as Consultant. 

21. We agree and undertake to abide by all the terms and conditions of the RFP document. 

22. In witness thereof, we submit this Proposal under and in accordance with the terms of 

the RFP document. 

Yours faithfully, 

(Signature, name and designation of the of the Authorized signatory) 

(Name and stamp of Bidder/ Lead Member of Consortium) 
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ANNEXURE III: STATEMENT OF LEGAL CAPACITY 

(To be forwarded on the letter head of the Bidder) 
Ref. Date: 
 
The Secretary (OUIDF)       Dated: 
Odisha Urban Infrastructure Development Fund 
Odisha  
 
Dear Sir, 
 

Sub: Selection of   Consultant for   Preparation of DPR and   Project Management Consultancy 

for Reclamation of Water Bodies across various ULBs in 4 Clusters in Odisha. 

 

We hereby confirm that we, the Bidder, satisfy the terms and conditions laid down in the RFP 

document. 

 

We have agreed that (insert individual's name) will act as our Authorized Representative and 

has been duly authorized to submit our Proposal. Further, the authorized Representative is 

vested with requisite powers to furnish such proposal and all other documents, information or 

communication and authenticate the same. 

 

 

Yours faithfully, 

(Signature, name and designation of the authorized signatory) 

For and on behalf of............ (Bidder/Lead Member of Consortium) 
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ANNEXURE IV: POWER OF ATTORNEY 

 
Know all men by these presents, we, (name of Firm and address of the registered office /Lead 

Member of Consortium) do hereby constitute, nominate, appoint and authorize Mr./Ms. (name 

& residential address)who is presently employed with us and holding the position of ______ as 

our true and lawful attorney (hereinafter referred to as the "Authorized Representative") to do 

in our name and on our behalf, all such acts, deeds and things as are necessary or required in 

connection with or incidental to submission of our Proposal for  Selection of   Consultant for 

preparation of DPR and Project Management Consultancy for Reclamation of Water Bodies 

across various ULBs in 4 Clusters in Odisha  in response to the RFP floated by OUIDF including 

but not limited to signing and submission of all applications, proposals and other documents 

and writings, participating in pre-bid and other conferences and providing information/ 

responses to the OUIDF, representing us in all matters before the OUIDF, signing and execution 

of all contracts and undertakings consequent to acceptance of our proposal and generally 

dealing with the ULBs  in all matters in connection with or relating to or arising out of our 

Proposal for the said Project and/or upon award thereof to us till the entering into of the 

Agreement with the OUIDF, and, we do hereby agree to ratify and confirm all acts, deeds and 

things lawfully done or caused to be done by our said Authorized Representative pursuant to 

and in exercise of the powers conferred by this Power of Attorney and that all acts, deeds and 

things done by our said Authorized Representative in exercise of the powers hereby conferred 

shall and shall always be deemed to have been done by us. 

 

IN WITNESS WHEREOF WE, THE ABOVE NAMED PRINCIPAL HAVE EXECUTED 

THIS POWER OF ATTORNEY ON THIS...............DAY OF, 2017 

For 

(Signature, name, designation and address) 

Witnesses: 

1. 

2. 

Notarized 

Accepted 

(Signature, name, designation and address of the Attorney) 

Notes: 

1) The mode of execution of the Power of Attorney should be in accordance with the procedure, 
if any, laid down by the applicable law and the charter documents of the executant(s) and when 
it is so required the same should be under common stamp affixed in accordance with the 
required procedure. Copy of such document should be submitted along with the power of 
Attorney. 
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2) Also, wherever required, the Bidder should submit for verification the extract of the charter 
documents and documents such as a resolution/power of attorney in favor of the Person 
executing this Power of Attorney for the delegation of power hereunder on behalf of the Bidder. 
3) In case of Consortium ,Authorized Signatory of each Consortium Partner should be the 
Signatory. 
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ANNEXURE-V 

Details of Bidder 
(To be submitted on Letterhead of Bidder and separate sheet for each Consortium partner in 
case of Consortium) 
 
1 a) Name: 

b) Date of Incorporation/Commencement: 

2.  Brief Description of Company including details of its main line of Business 

4. List of Directors: 

5. Details of Individual who will serve as the point of contact/communication to Client: 

 a) Name: 

 b)Designation: 

 c) Company: 

 d) Address: 

 e) Telephone No: 

 f) Email Address: 

 g) Fax Number: 

 h) PAN No: 

 i) GST No: 

6. Particular of Authorized Signatory of Bidder: 

 a) Name: 

 b)Designation: 

 c) Address: 

 d) Telephone No.: 

 e) Email Address: 

 f) Fax No: 

 (Bidder should submit Current Annual Report & attested copy of Certificate of 

Incorporation by Authorized Signatory) 
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ANNEXURE-VI 

Financial Qualification of Bidder 

SL No Financial Year Annual Turnover(Rs. Lakhs) 

From  Consultancy Business 

Net Worth (Rs. Lakhs) 

As on 31.03.2017 

1 2014-2015   

2 2015-2016  

3 2016-2017  

 

 

Statutory Auditor 

Name of Audit Firm: 

Seal of Audit Firm: 

Name of Partner: 

Membership No: 

                  Contact No: 

           Address: 

Note: 

The Bidder shall attach copies of the Balance Sheets, financial statements   certified by Chartered 

Accountant in Practice with his registration no for each financial year. The bidder will submit 

Statutory Audit Report for each year reflecting annual turnover of Consultancy Business for 

each year. In case of Consortium, each Consortium Member shall furnish in separate sheet 
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ANNEXURE VII 

     A.  Eligible Project Experience of Bidder in DPR Preparation Work for Similar Projects 
(defined in clause 2.1.2) in last ten years 

(Following Tables shall be filled in by Bidder) 

S
L 
N
o 

Name 
of 

Project 

Completion 
Date 

Eligible 
Assignment 

Name & 
Brief 

Description 
of 

Deliverables
/Inputs 

Name of 
Client, 

Address & 
Contact No  

Approximate 
Contract fee 
Value  in 
INRs. 

Value of 
Project 

Role of 
Bidder in 
Eligible  
Assignm

ents 

Whether 
as Lead 

Bidder or 
Minor 

Consorti
um 

Partner 

1         

2         

3         

4         

5         

6         

7         

8         

9         

10         

 

Name & Signature of 

Authorized Signatory 

 For each Eligible assignment , the Bidder should indicate the duration of the assignment, 

the Contract Amount, the amount paid to bidder) and the bidders role and involvement. 

 Bidders are expected to provide information in respect of Eligible Assignment 

  For each assignment bidder should provide supporting proof of  self-attested work 

order/contract copy and completion certificates. 

 Tables shall be filled in by Bidder and Separate sheet for each Consortium Partner in 

case of Consortium 
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B.  Eligible Project Experience of Bidder in Project Management Consultancy Work for 
Similar Projects (defined in clause 2.1.2) in last ten years 
 

(Following Tables shall be filled in by Bidder) 

S
L 
N
o 

Name 
of 

Project 

Completion 
Date 

Eligible 
Assignment 

Name & 
Brief 

Description 
of 

Deliverables
/Inputs 

Name of 
Client,  

Address & 
Contact No  

Approximate 
Contract fee 
Value  in 
INRs. 

Value of  
Project in 

INRs. 

Role of 
Bidder 

in 
Eligibl

e  
Assign
ments 

Whether 
as Lead 

Bidder or 
Minor 

Consorti
um 

Partner 

1         

2         

3         

4         

5         

6         

7         

8         

9         

10         

 

Name & Signature of 

Authorized Signatory 

 For each Eligible assignment, the Bidder should indicate the duration of the assignment, 

the Contract Amount, the amount paid to bidder, and the bidder‟s role and 

involvement. 

 Bidders are expected to provide information in respect of Eligible Assignment 

  For each assignment bidder should provide supporting proof of self-attested work 

order/contract copy/completion certificates. 

 Tables shall be filled in by Bidder and Separate sheet for each Consortium Partner in 

case of Consortium 

 



RFP FOR SELECTION OF CONSULTANT FOR PREPARATION OF DPR AND PROJECT MANAGEMENT CONSULTANCY 
SERVICES FOR  RECLAMATION OF  WATER BODIES ACROSS VARIOUS ULBs IN 4 CLUSTERS IN ODISHA 

54 
 

C.  Eligible Project Experience for preparation of DPR and Tender Documents for water 

supply/ sewerage/ parks/ water bodies/ river front development/ irrigation project for 

Central/ State Govt. Department or agency with a single project cost of at least Rs. 50 Cr. 

including PMC/ Construction Supervision.(Refer Clause 3.1.2) 

SL 

No 

Name of 

the 

Project 

and  

Project 

cost in 

Rs. Cr 

Completion 

Date 

Whether 

Lead 

Member or 

Consortium 

Partner 

Client Name & 

Address/Contact 

No 

Preparation 

of DPR and 

Tender 

Documents 

(Completed) 

Does that 

Project Involve  

Project  

Construction 

Supervision 

even though 

ongoing 

1       

2       

3       

4       

5       

6       

7       

8       

9       

 

Name & Signature of 

Authorized Signatory 

 For each Eligible assignment, the Bidder should indicate the duration of the assignment, 

the Contract Amount, the amount paid to bidder, and the bidder‟s role and 

involvement. 

 Bidders are expected to provide information in respect of Eligible Assignment 

  For each assignment bidder should provide supporting proof of self-attested work 

order/contract copy/completion certificates. 

 Tables shall be filled in by Bidder and Separate sheet for each Consortium Partner in 

case of Consortium 
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Annexure-VIII: CV of Key Personnel 

A. 

SL 

No 

Position Name of 

the Expert 

Qualification Year of   

Relevant 

Experience 

as required 

for Key 

Personnel 

No of 

Eligible 

Projects 

Details of 

Eligible 

Projects 

1 Project Manager      

2 Urban 

Planner/Architect 

     

 

B.CV of Key Position 

1 Proposed Position  

2 Name of Firm  

3 Name of Staff  

4 Date of Birth  

5 Nationality  

6 Education Degree Institution Year 

     

     

     

     

     

8 Professional 
Memberships 

 

9 Other Training & 
Publications 

 

10 Countries of Work 
Experiences 

 

11 Language Speak Write Read 

     

     

     

12 Employment 
Record 

From : 
To: 

Position Held 

 Employer Name & 
Address with 
Contact No 
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 Detail task 
assigned as per 
TOR 

  

 Details of projects 
handled (to be 
provided for all 
the eligible 
projects) 

 Name of the project:  
 Client Name: 
 Client Contact No & Address: 
 Project Duration- Start date:  End Date: 
 Project Cost Rs. Crore: 
 Scope of Work of the proposed expert involved in the project: 
 Does the project involve  Supervision Consultancy/PMC/DPR 

Preparation  of Water Bodies Reclamation/Waterfront 
development 

 

 
(Signature and name of the Key Personnel and   authorized signatory of the Bidder) 

Notes: 

 Use separate form for each Key Personnel 

 CV shall be signed and dated by both the Personnel concerned and by the Authorized 
Representative of the Bidder firm along with the seal of the firm.  
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Annexure-IX: Legally binding signed declaration of undertaking 

 

We underscore the importance of a free, fair and competitive contracting procedure that 

precludes abusive practices. In this respect we have neither offered nor granted directly or 

indirectly any inadmissible advantages to any public servant or other person nor accepted such 

advantages in connection with our bid, nor will we offer or grant or accept any such incentives 

or conditions in the present tendering process or, in the event that we are awarded the contract, 

in the subsequent execution of the contract. We also declare that no conflict of interest exists in 

the meaning of the kind described in the corresponding Guidelines* . We also underscore the 

importance of adhering to environmental and social standards in the implementation of the 

project. We undertake to comply with applicable labour laws and the Core Labour Standards of 

the International Labour Organization (ILO) as well as national and applicable international 

standards of environmental protection and health and safety standards. We will inform our 

staff of their respective obligations and of their obligation to fulfil this declaration of 

undertaking and to obey the laws of the country of India. We also declare that our company/all 

members of the consortium has/have not been included in the list of sanctions of the United 

Nations, nor of the EU, nor of the German Government, nor in any other list of sanctions and 

affirm that our company/all members of the consortium will immediately inform the OUIDF 

and KfW if this situation occurs at a later stage. We acknowledge that, in the event that our 

company (or a member of the consortium) is added to a list of sanctions that is legally binding 

on the OUIDF and/or KfW, the OUIDF shall be entitled to exclude us/the consortium or, if the 

contract is awarded to our company/the consortium, to immediately cancel such contract if the 

statements made in the Declaration of Undertaking were objectively false or the reason for 

exclusion from the tender procedure occurs after the Declaration of Undertaking has been 

issued.  

 (Place)……………. (Date)………………. (Name of company) .......................................................  

 

 

 

(Signature(s))   

 

 

 

 

*Guidelines for the Assignment of Consultants in Financial Cooperation with Partner Countries“ and 

“Guidelines for Procurement of Goods, Works and associated Services in Financial Cooperation with 

Partner Countries for reference: 

https://www.kfw-entwicklungsbank.de/Download-Center/PDF-Dokumente-Richtlinien/Consulting-E.pdf 

https://www.kfw-entwicklungsbank.de/Download-Center/PDF-Dokumente-Richtlinien/Consulting-E.pdf
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ANNEXURE X: SALIENT ASPECT OF TECHNICAL PROPOSAL 

 

The proposed methodology and work plan shall be described as follows: 

 

1. Approach & Methodology , Work Plan & Activity Schedule 

The bid for services must present the methodological approach and the programme of 

work in such a way that their suitability in regard to the terms of reference can be 

assessed and they can be compared with other qualified bids. This includes a statement 

of the work organisation planned and the logistics. If there is an evident and 

considerable discrepancy between the terms of reference and the quantities given, the 

bid will not be considered. The text should state clearly how the task is to proposed to be 

undertaken and the deployment schedule of staff. In case the key staff is to be supported 

by additional staff, the same shall be reflected in the approach and methodology. The 

work plan and manning schedule shall be provided in the form of bar chart. It must be 

supplemented with diagrams, tables and in case of complex work, appropriate graphics. 

The approach and methodology to be covered under the following heads:  

a. Understanding of the scope of work  

b. Site appreciation  

c. Proposed methodology of Consultant for undertaking the assignment 

i. Deployment of staff and logistics 

ii. Technical approach 

iii. Methodological framework for survey analysis and project report 

preparation, tender document preparation and bid process management. 

iv. Methodology for Project Management Consultancy services  
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Work Plan 

Sr. 

No. 

Activity Duration in Months 

Activity 

Subgroup 

1 2 3 4 5 6 7 8 9 …… …… ……. 

1.1 Task-1:              

1.2 Task-2:             

1.3 Task-3:             

              

Activity 

Subgroup 

            

2.1 Task -4:              

2.2 Task-5:              

2.3 Task-6:             

              

Activity 

Subgroup 

            

3.1 Task-7:              

3.2 Task-8:             

3.3 Task-9:              

3.4 Task -10:              

3.5 Task-11:             

              

Activity 

Subgroup 

            

4.1 Task-12:             

4.2 Task-13:             
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Manning schedule 

Sr. 

No. 

Name Position Month wise Programme (In the form of Bar chart)  No of 

Months 

Key Staff 1st 2nd  3rd  4th  5th  6th  7th  8th  9th ….  …. ……  

1               Subtotal (1) 

2               Subtotal (2) 

3               Subtotal (3) 

4               Subtotal (4) 

Support 

Staff 

              

5               Subtotal (5) 

6               Subtotal (6) 
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ANNEXURE XI: FINANCIAL PROPOSAL 

(On the letter head of Bidder/Lead Member of Consortium) 

Selection of Consultant for Preparation of DPR and Project Management Consultancy for 
Reclamation of Water Bodies across various ULBs in 4 Clusters in Odisha 
 
Having gone through the RFP and having fully understood the scope of work for the Project as 
set out in the TOR, we are pleased to quote the following Professional fees for the Assignment 
as per the specified scope of Work: 
 

Particulars  Consultancy Fees as a 
percentage of Technically 

Sanctioned Project Cost (%) 
In figures  

(rounded off to 2 decimal 
figure)  

Consultancy Fees as a 
percentage of Technically 

Sanctioned Project Cost (%)  
In words    

(rounded off to 2 decimal 
figure) 

Cluster - _____ 
 
 

  

 
Note: 
 

1. The Bidder can apply for one or more clusters. Separate Financial Proposals in separate 

envelopes need to be provided for each cluster applied. 

2. The Financial Proposal is inclusive of all out pocket expenses which may be incurred 

towards travel, accommodation, documentation and communication, during the period of 

assignment. 

3. The Financial Proposal is inclusive of all taxes i.e. income tax, professional tax and 

education cess except Goods  & Service Tax 

4.  In case of difference in amount quoted in figures and words, the value in words shall be 

considered for evaluation 

 

Signature of authorized representative of the Bidder/ Lead Member of Consortium 
Seal of Firm 

 
 

(   We understand you are not bound to accept any proposal you receive) 
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ANNEXURE XII: GUIDANCE NOTE ON CONFLICT OF INTEREST 

 

1. This Note further explains and illustrates the provisions of Clause 2.2 of the RFP and 

shall be read together therewith in dealing with specific cases. 

2. Consultants should be deemed to be in a conflict of interest situation if it can be 

reasonably concluded that their position in a business or their personal interest could 

improperly influence their judgment in the exercise of their duties. The process for 

selection of consultants should avoid both actual and perceived conflict of interest. 

3. Conflict of interest may arise between the ULB and a consultant or between consultants 

and present or future contractors. 

Some of the situations that would involve conflict of interest are identified below: 

a. ULB and consultants: 

i) Potential consultant should not be privy to information from ULB which is not 

available to others; 

ii) Potential consultant should not have defined the project when earlier working for 

ULB 

iii) Potential consultant should not have recently worked for the ULB overseeing the 

project. 

b. Consultants and contractors: 

i) No consultant should have an ownership interest or a continuing business interest or 

an on-going relationship with a potential  contractor save and except relationships 

restricted to project-specific and short-term assignments; or 

ii) No consultant should be involved in owning or operating entities resulting from the 

project; or 

iii) No consultant should bid for works arising from the project. 

iv) The participation of companies that may be involved as investors or consumers and 

officials of the ULB who have current or recent connections to the companies 

involved, therefore, needs to be avoided. 

4. The normal way to identify conflicts of interest is through self-declaration by 

consultants. Where a conflict exists, which has not been declared, competing companies 

are likely to bring this to the notice of the ULB. All conflicts must be declared as and 

when the consultants become aware of them. 

5. Another way to avoid conflicts of interest is through the appropriate grouping of tasks. 

For example, conflicts may arise if consultants drawing up the terms of reference or the 

proposed documentation are also eligible for the consequent assignment or project. 

6. Another form of conflict of interest called "scope-creep" arises when consultants 

advocate either an unnecessary broadening of the terms of reference or make 
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recommendations which are not in the best interests of the ULB but which will generate 

further work for the consultants. Some contracts provide fewer incentives for this, while 

time and material contracts provide built in incentives for consultants to extend the 

length of their assignment. 

7. Every project contains potential conflicts of interest. Consultants should not only avoid 

any conflict of interest, they should report any present/ potential conflict of interest to 

the ULB at the earliest. Officials of the ULB involved in development of a project shall be 

responsible for identifying and resolving any conflicts of interest. It should be ensured 

that safeguards are in place to preserve fair and open competition and measures should 

be taken to eliminate any conflict of interest arising at any stage in the process. 
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ANNEXURE -XIII 

TRIPARTITE AGREEMENT FOR CONSULTANCY SERVICES 

 

This Consultancy Agreement (hereinafter called the "Contract") is made on ____ day of the 

month of ______, 2016, by and between,     

 

Odisha Urban Infrastructure Development Fund, a Trust formed and incorporated under the 

Indian Trusts Act, 1882 and having its registered office at 4th Floor, Zone A/2, Fortune Towers, 

Bhubaneswar – 751023 represented by Financial Adviser Cum Administrative Officer, OUIDF 

(hereinafter called “OUIDF” or "Client" which includes its successors and permitted assigns), 

of the First Part 

 

and 

 

___________________________  represented by their respective Municipal Commissioners/ 

Executive Officers______ Municipal Corporation/ Municipality/ NAC (hereinafter called the 

“ULBs” which includes its successors and permitted assigns), of the Second Part 

 

and 

 

_________________ incorporated under Companies Act 1956/2013 and having its registered 

office at ____________________, India and represented by its Authorised Representative 

________________ (hereinafter called the "Consultants"), which includes its successors and 

permitted assigns), of the Third Part 

 

Each of Client, ULBs and Consultants are individually referred to as First Party, Second Party 

and Third Party respectively and collectively referred to as Parties.  

 

WHEREAS 

a) the ULBs are desirous of implementing Reclamation of Water Bodies Project and has 

sought the assistance of Client in engagement of  Consultant for Preparation of DPR and 

Project Management Consultancy for Reclamation of Water Bodies across various cluster 

of ULBs in Odisha. 

b) the Client has requested the Consultants to provide certain consulting services as 

defined in the General Conditions of Contract attached to this Contract (hereinafter 

called the "Services"); 

c) the Consultants, having represented to the Client that they have the required 

professional skills, and personnel and technical resources, have agreed to provide the 

Services  on the terms and conditions set forth in this Contract; 
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NOW THEREFORE the parties hereto hereby agree as follows: 

1. The following documents attached hereto shall be deemed to form an integral part of this 

Contract: 

a) The General Conditions of Contract; 

b) The Special Conditions of Contract; 

c) The following Appendices: 

APPENDICES 

a) APPENDIX A - DESCRIPTION OF THE SERVICES:- As per Annexure 1-TOR of the RFP 

Notice No.   /2017 dated ______ 2017                               

b) APPENDIX B – DELIVERABLES & PAYMENT SCHEDULE :- (As per  TOR of the RFP) 

c) APPENDIX C – KEY PERSONNEL AND SUB-CONSULTANTS :-(As per clause 3.1.4.1 

of RFP) 

d) APPENDIX D – ROLE OF ULBs/ CLIENT: - (As per  TOR of the RFP) 

e) APPENDIX E – RFP   

f) APPENDIX F- PRE-BID MINUTES OF MEETING  

g) APPENDIX G-MODEL PERFORMANCE GUARANTEE  

 

2. The rights and obligations of the Client, ULBs and the Consultants shall be as set forth in the 

Contract, in particular: 

a) The Consultants shall carry out the Services in accordance with the provisions of the 

Contract; and 

b) the Client shall make payments to the Consultants in accordance with the provisions 

of the Contract. 

c) the ULBs shall provide necessary assistance to the Consultants and also carry out the 

duties in accordance with the provisions of the Contract.  

 

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their 

respective names as of the day and year first above written. 

 

For and behalf of Client  

Financial Advisor-Cum-Administrative 

Officer, OUIDF 

 

  

For and behalf of ULBs  

  

For and on behalf of Consultant  

Authorised Representative  
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General Conditions of Contract 

 

1. General Provisions 

1.1. Definitions 

Unless the context otherwise requires, the following terms whenever used in this Contract 

have the following meanings: 

a. "Applicable Law" means the laws and any other instruments having the force of law 

in the Government of India, as they may be issued and in force from time to time; 

b. "Contract" means the Contract signed by the Parties, to which these General 

Conditions of Contract (GC) are attached, together with all the documents listed in 

Clause 1 of such signed Contract; 

c. "Contract Price" means the price to be paid for the performance of the Services, in 

accordance with Clause 6; 

d. "foreign currency" means any currency other than the currency of the Government; 

e. "GC" means these General Conditions of Contract; 

f. "Government" means the Government of the Client's country; 

g. "local currency" means the currency of the Government; 

h. "Member", in case the Consultants consist of a joint venture of more than one entity, 

means any of these entities; "Members" means all these entities, and "Member in 

Charge" means the entity specified in the SC to act on their behalf in exercising all the 

Consultants' rights and obligations towards the Client under this Contract, 

i. "Party" means the Client or the ULBs or the Consultants, as the case may be, and 

"Parties" means all three of them; 

j. "Personnel" means persons hired by the Consultants or by any Sub consultant as 

employees and assigned to the performance of the Services or any part thereof; 

k. "SC" means the Special Conditions of Contract by which the GC may be amended or 

supplemented; 

l. "Services" means the work to be performed by the Consultants pursuant to this 

Contract, as described in Appendix A; and 

m. "Sub consultant" means any entity to which the Consultants subcontract any part of 

the Services in accordance with the provisions of Clauses 3.5 and 4. 

 

1.2. Law Governing the Contract 

This Contract, its meaning and interpretation, and the relation between the Parties shall be 

governed by the Applicable Law. 

1.3. Language 

This Contract has been executed in the language specified in the SC, which shall be the 

binding and controlling language for all matters relating to the meaning or interpretation of 

this Contract. 
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1.4. Notices 

Any notice, request, or consent made pursuant to this Contract shall be in writing and shall 

be deemed to have been made when delivered in person to an authorized representative of 

the Party to whom the communication is addressed, or when sent by registered mail, telex, 

telegram, or facsimile to such Party at the address specified in the SC. 

1.5. Location 

The Services shall be performed at the ULBs mentioned in ToR and at any other such 

locations as the Client may approve. 

1.6. Authorized Representatives 

Any action required or permitted to be taken, and any document required or permitted to 

be executed, under this Contract by the Client or the ULBs or the Consultants may be taken 

or executed by the officials specified from time to time by the parties and as mentioned in  

the SC. 

1.7. Taxes and Duties 

Unless otherwise specified in the SC, the Consultants, Sub consultants, and their Personnel 

shall pay such taxes, duties, fees, and other impositions as may be levied under the 

Applicable Law, the amount of which is deemed to have been included in the Contract 

Price. 

2. Commencement, Completion, Modification, and Termination of Contract 

2.1. Effectiveness of Contract 

This Contract shall come into effect on the date the Contract is signed by the Parties or such 

other later date as may be stated in the SC (Effective Date). 

2.2. Commencement of Services 

The Consultants shall begin carrying out the Services seven (7) days after the date the 

Contract becomes effective, or at such other date as may be specified in the SC. 

2.3. Expiration of Contract 

Unless terminated earlier pursuant to Clause 2.6, this Contract shall terminate at the end of 

such time period after the Effective Date as is specified in the SC. 

2.4. Modification 

Modification of the terms and conditions of this Contract, including any modification of the 

scope of the Services or of the Contract Price, may only be made by written agreement 

between the Parties. 

2.5. Force Majeure 

2.5.1. Definition 

For the purposes of this Contract, "Force Majeure" means an event which is beyond 

the reasonable control of a Party and which makes a Party's performance of its 

obligations under the Contract impossible or so impractical as to be considered 

impossible under the circumstances. 
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2.5.2. No Breach of Contract 

The failure of a Party to fulfill any of its obligations under the contract shall not be 

considered to be a breach of, or default under, this Contract insofar as such inability 

arises from an event of Force Majeure, provided that the Party affected by such an 

event (a) has taken all reasonable precautions, due care and reasonable alternative 

measures in order to carry out the terms and conditions of this Contract, and (b) has 

informed the other Party as soon as possible about the occurrence of such an event. 

2.5.3. Extension of Time 

Any period within which a Party shall, pursuant to this Contract, complete any 

action or task, shall be extended for a period equal to the time during which such 

Party was unable to perform such action as a result of Force Majeure. 

2.5.4. Payments 

During the period of their inability to perform the Services as a result of an event of 

Force Majeure, the Consultants shall be entitled to continue to be paid under the 

terms of this Contract during such period for the purposes of the Services and in 

reactivating the Service after the end of such period. 

2.6. Termination 

2.6.1. By the Client 

The Client may terminate this Contract, by not less than thirty (30) days' written 

notice of termination to the Consultants, to be given after the occurrence of any of 

the events specified in paragraphs (a) through (e) of this Clause 2.6.1: 

a. if the Consultants do not remedy a failure in the performance of their obligations 

under the Contract, within fifteen (15) days after being notified or within any 

further period as the Client may have subsequently approved in writing; 

b. if the Consultants become insolvent or bankrupt; 

c. if, as the result of Force Majeure, the Consultants are unable to perform a 

material portion of the Services for a period of not less than Sixty (60) days; or 

d. if the consultant, in the judgment of the client has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract. For the 

purpose of this clause:" corrupt practice" means the offering, giving, receiving, or 

soliciting of anything of value to influence the action of a public official in the 

selection process or in contract execution. “fraudulent practice" means a 

misrepresentation of facts in order to influence a selection process or the 

execution of a contract to the detriment of the Borrower, and includes collusive 

practice among consultants (prior to or after submission of proposals) designed 

to establish prices at artificial non-competitive levels and to deprive the Borrower 

of the benefits of free and open competition. 

e. If the Consultant does not abide the decision of Arbitrator 

f. if the Client, in its sole discretion, decides to terminate this Contract. 
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2.6.2. By the Consultants 

The Consultants may terminate this Contract, by not less than Thirty (30) days' 

written notice to the Client, such notice to be given after the occurrence of any of the 

events specified in paragraphs (a) and (b) of this Clause 2.6.2: 

a. if the Client fails to pay any monies due to the Consultants pursuant to this 

Contract and not subject to dispute pursuant to Clause 7 within thirty (30) days 

after  receiving written notice from the Consultants that such payment is 

overdue; or 

b. if, as the result of Force Majeure, the Consultants are unable to perform a 

material portion of the Services for a period of not less than sixty (60) days. 

 

2.6.3. Payment upon Termination 

Upon termination of this Contract pursuant to Clauses 2.6.1 or 2.6.2, the Client shall 

make the following payments to the Consultants: 

Lump sum Consultancy fee up to that phase  pursuant to Clause 6 for Services 

satisfactorily performed prior to the effective date of termination; 

3. Obligations of the Consultants 

3.1. General 

The Consultants shall perform the Services and carry out their obligations with all due 

diligence, efficiency, and economy, in accordance with generally accepted professional 

techniques and practices, and shall observe sound management practices, and employ 

appropriate advanced technology and safe methods. The Consultants shall always act, in 

respect of any matter relating to this Contract or to the Services, as faithful advisers to the 

Client, and shall at all times support and safeguard the Client's legitimate interests in any 

dealings with Sub consultants or third parties. 

3.2. Conflict of Interests 

3.2.1. Consultants Not to Benefit from Commissions, Discounts, etc. 

The Consultancy Fee of the Consultants pursuant to Clause 6 shall constitute the 

Consultants' sole remuneration in connection with this Contract or the Services, and 

the Consultants shall not accept for their own benefit any trade commission, 

discount, or similar payment in connection with activities pursuant to this Contract 

or to the Services or in the discharge of their obligations under the Contract, and the 

Consultants shall use their best efforts to ensure that the Personnel, any Sub 

consultants, and agents of either of them similarly shall not receive any such 

additional remuneration. 

3.2.2. Consultants and Affiliates Not to Be Otherwise Interested in Project 

The Consultants agree that, during the term of this Contract and after its 

termination, the Consultants and their affiliates, as well as any Sub consultant and 
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any of its affiliates, shall be disqualified from providing goods, works, or services 

(other than the Services and any continuation thereof) for any project resulting from 

or closely related to the Services. 

3.2.3. Prohibition of Conflicting Activities 

Neither the Consultants nor their Sub consultants nor the Personnel shall engage, 

either directly or indirectly, in any of the following activities: 

a. during the term of this Contract, any business or professional activities in the 

Government of India which would conflict with the activities assigned to them 

under this Contract; or 

b. after the termination of this Contract, such other activities as may be specified 

in the SC. 

3.3. Confidentiality  

The Consultants, their Sub consultants, and the Personnel of either of them shall not, either 

during the term or within two (2) years after the expiration of this Contract, disclose any 

proprietary or confidential information relating to the Project, the Services, this Contract, or 

the Client's business or operations without the prior written consent of the Client. 

 

3.4. Insurance to Be Taken Out by the Consultants 

The Consultants (a) shall take out and maintain, and shall cause any Sub consultants to take 

out and maintain, at their (or the Sub consultants', as the case may be) own cost but on 

terms and conditions approved by the Client, insurance against the risks, and for the 

coverage, as shall be specified in the SC; and (b) at the Client's request, shall provide 

evidence to the Client showing that such insurance has been taken out and maintained and 

that the current premiums have been paid. 

3.5. Consultants' Actions Requiring Client's Prior Approval 

The Consultants shall obtain the Client's prior approval in writing before taking any of the 

following actions: 

a. entering into a subcontract for the performance of any part of the Services, 

b. appointing such members of the Personnel not listed by name in Appendix C ("Key 

Personnel and Sub consultants"), and 

c. any other action that may be specified in the SC. 

3.6. Reporting Obligations 

The Consultants shall submit to the Client the reports and documents specified in 

Appendix B in the form, in the numbers, and within the periods set forth in the said 

Appendix. 

3.7. Documents Prepared by the Consultants to Be the Property of the Client 

All plans, drawings, specifications, designs, reports, and other documents and software 

submitted by the Consultants in accordance with Clause 3.6 shall become and remain the 

property of the Client, and the Consultants shall, not later than upon termination or 
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expiration of this Contract, deliver all such documents and software to the Client, together 

with a detailed inventory thereof. The Consultants may retain a copy of such documents 

and software. Restrictions about the future use of these documents, if any, shall be specified 

in the SC. 

4. Consultants' Personnel 

4.1. Description of Personnel 

The titles, agreed job descriptions, minimum qualifications, and estimated periods of 

engagement in the carrying out of the Services of the Consultants' Key Personnel are 

described in Appendix C. The Key Personnel and Sub consultants listed by title as well as 

by name in Appendix C are hereby approved by the Client. 

4.2. Removal and/or Replacement of Personnel 

Except as the Client may otherwise agree, no changes shall be made in the Key Personnel. 

If, for any reason beyond the reasonable control of the Consultants, it becomes necessary to 

replace any of the Key Personnel, the Consultants shall provide as a replacement a person 

of equivalent or better qualifications. 

If the Client finds that any of the Personnel have (i) committed serious misconduct or have 

been charged with having committed a criminal action, or (ii) have reasonable cause to be 

dissatisfied with the performance of any of the Personnel, then the Consultants shall, at the 

Client's written request specifying the grounds therefor, provide as a replacement a person 

with qualifications and experience acceptable to the Client. 

The Consultants shall have no claim for additional costs arising out of or incidental to any 

removal and/or replacement of Personnel. 

5. Obligations of the Client 

5.1. Assistance and Exemptions  

The Client shall use its best efforts to ensure that the ULBs shall provide the Consultants 

such assistance and exemptions as specified in the SC. 

5.2. Change in the Applicable Law 

If, after the date of this Contract, there is any change in the Applicable Law with respect to 

taxes and duties  or any statutory law relating operation of Contract which increases or 

decreases the cost of the services rendered by the Consultants, then the remuneration and 

reimbursable expenses otherwise payable to the Consultants under this Contract shall be 

increased or decreased accordingly by agreement between the Parties, and corresponding 

adjustments shall be made to the amounts referred to in Clauses 6.2 (a) or (b), as the case 

may be. 

5.3. Services and Facilities 

The Client shall make available to the Consultants the Services and Facilities listed under 

Appendix D. 

6. Payments to the Consultants 

6.1. Lump Sum Remuneration 
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The Consultant's fee shall not exceed the Contract Price and shall be a fixed lump sum 

including all staff costs, Sub consultants' costs, printing, communications, travel, 

accommodation, and the like, and all other costs incurred by the Consultant in carrying out 

the Services described in Appendix A. Except as provided in Clause 5.2, the Contract Price 

may only be increased above the amounts stated in Clause 6.2 if the Parties have agreed to 

additional payments in accordance with Clause 2.4. 

6.2. Contract Price 

The price payable in local currency is set forth in the SC. 

6.3. Payment for Additional Services 

For the purpose of determining the remuneration due for additional services as may be 

agreed under Clause 2.4., a breakdown of the lump sum price is provided in Appendix E. 

6.4. Terms and Conditions of Payment 

Payments will be made to the account of the Consultants and according to the payment 

schedule stated in the SC. Unless otherwise stated in the SC, the first payment shall be 

made against the provision by the Consultants of a bank guarantee for the same amount, 

and shall be valid for the period stated in the SC. Any other payment shall be made after 

the conditions listed in the SC for such payment have been met, and the Consultants have 

submitted an invoice to the Client specifying the amount due. 

6.5. Interest on Delayed Payments 

If the Client has delayed payments beyond fifteen (15) days after the due date stated in the 

SC,  No interest shall be paid to the Consultants. 

7. Settlement of Disputes 

7.1. Amicable Settlement 

The Parties shall use their best efforts to settle amicably all disputes arising out of or in 

connection with this Contract or its interpretation. 

7.2. Dispute Settlement 

Any dispute between the Parties as to matters arising pursuant to this Contract that cannot 

be settled amicably within thirty (30) days after receipt by one Party of the other Party's 

request for such amicable settlement may be submitted by either Party for settlement in 

accordance with the provisions specified in the SC.  
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Special Conditions of Contract 

Number of 

GC Clause 

Amendments of, and Supplements to, Clauses in the General Conditions of 

Contract 

1.  General Provisions 

i) Member in-charge is  “________________” 

1.3 The language is English 

1.4 For the Client:  Financial Advisor cum- Administrative Officer ,OUIDF 

OUIDF Trust, Zone A/2,Fourth Floor, Fortune Towers,Bhubaneswar-751023 

Phone:0674-2300396,2300397 

For the ULBs: Municipal Commissioners/ Executive Officers of ULBs. 

For the Consultant: ________________________ 

Address: ______________________________ 

Email: ________________________ 

1.6 Authorised Representative of Client:  Sr. Project Manager, OUIDF 

Authorized Representatives of ULBs: _______________________________________ 

Authorised Representative of Consultant:  

2.  Commencement, Completion, Modification, and Termination of Contract 

2.2 Effective Date: ___________ 

2.3 Twelve Months excluding approval period from the Effective Date or on 

completion of the Services by the Consultants to the satisfaction of Client and the 

ULBs whichever is later 

3.  Obligations of Consultant 

3.1 Addition to Clause 3.1 of GC 

Procurement Rules of Funding Agencies: Furthermore, if the Consultants, as part 

of the Services, have the responsibility of advising the Client on the procurement of 

goods, works, or services, the Consultants shall comply with any applicable 

procurement guidelines of the Finance Department Government of Odisha and 

shall at all times exercise such responsibility in the best interest of the Client. 

mailto:acpl.knp@gmail.com


RFP FOR SELECTION OF CONSULTANT FOR PREPARATION OF DPR AND PROJECT MANAGEMENT CONSULTANCY 
SERVICES FOR  RECLAMATION OF  WATER BODIES ACROSS VARIOUS ULBs IN 4 CLUSTERS IN ODISHA 

74 
 

3.2.3 As per Clause 2.2  & Annexure IX of RFP  

For a period of two years after the expiration of this Contract, the Consultants shall 

not engage, and shall cause their Personnel as well as their Sub-consultants and 

their Personnel not to engage, in the activity of a purchaser (directly or indirectly) 

of the assets on which they advised the Client under this Contract, nor shall they 

engage in the activity of an adviser (directly or indirectly) of potential purchasers of 

such assets 

3.4 The Consultant shall take adequate insurance to cover any third party liability and 

professional indemnity insurance  

3.5 (c ) Consultant shall not subcontract the work to any agency other than technical 

survey work 

3.7 No Party shall use these documents for purposes unrelated to this Contract without 

the prior written approval of the other Party 

5 Obligations of the Client 

5.1 Addition to Clause 5.1 of GC 

Obligations of ULBs 

i. The ULB shall carry out joint survey with the Consultant to identify  water 

bodies to be taken up for reclamation. 

ii. The ULB shall provide all documents, reports available for the water bodies 

and help facilitate any necessary information from any other department / 

agency.  

 

6.  

Payment to the Consultants 

6.2 Price payable exclusive of Goods & Service Tax is ______% of the Project Cost 

6.4 i. No Advance payment   

ii. Payment  to Consultants shall be made as per TOR of RFP 

iii. The payments are subject to the acceptance of the reports and the 

documents by the concerned authority for every stage of the project. 

iv. Consultant shall submit Performance Security of Rs. 15,00,000/- (Rs. Fifteen 

Lakhs) per Cluster before entering into Agreement. Performance Security 

validity shall be for 24 months from signing of Agreement and will be 
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released after defect liability period of Works Contractor  subject to 

deduction if any as per terms & conditions of Contract.  

v. The Non-compliance to the time schedule or any violation of the Contract 

by the Consultant shall entitle Client to encash the Performance Guarantee. 

0.2% of Contract value as liquidated damage per day shall be deducted for 

delay in submission of DPR and tender documents subject to maximum of 

10% of the Contract value. 0.5% of Contract value as liquidated damage per 

week shall be deducted for delay in completion of project during 

implementation period subject to maximum of 10% of the Contract value, 

provided such delay is attributable to the delay by the Consultant.  

6.5 i. Payment shall be made within fifteen (15) days of receipt of the invoice and the 

relevant documents specified in Appendix B and after approval of proper 

Authority. 

7.  Settlement of Disputes 

7.2 In the case of dispute arising upon or in relation to or in connection with the 

contract between the Employer and the Consultant, which has not been settled 

amicably, any party can refer the dispute for Arbitration under (Indian) Arbitration 

and Conciliation Act, 1996. Such disputes shall be referred to an Arbitral Tribunal 

consisting of 3 (three) arbitrators, one each to be appointed by the Employer and 

the Consultant, the third arbitrator shall be chosen by the two arbitrators so 

appointed by the parties and shall act as Presiding Arbitrator. In case of failure of 

the two arbitrators, appointed by the parties to reach a consensus regarding the 

appointment of the third arbitrator within a period of 30 days from the date of 

appointment of the two arbitrators, the Presiding arbitrator shall be appointed by 

the Secretary of the Ministry / Department. The Arbitration and Conciliation Act, 

1996 and any statutory modification or re-enactment thereof, shall apply to these 

arbitration proceedings. 

Arbitration proceedings shall be held in India at the  Bhubaneswar Jurisdiction  and 

the language of the arbitration proceedings and that of all documents and 

communications between the parties shall be English. The decision of the majority 

of arbitrators shall be final and binding upon both parties. The expenses of the 

arbitrators as determined by the arbitrators shall be shared equally by the 

Employer and the Consultant. However, the expenses incurred by each party in 

connection with the preparation, presentation shall be borne by the party itself. All 

arbitration awards shall be in writing and shall state the reasons for the award. 

All the Terms & Conditions of RFP & Pre-Bid Meeting Minutes are binding to both 
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the parties 

 

APPENDICES 
a) APPENDIX A - DESCRIPTION OF THE SERVICES:- As per Annexure 1-TOR of the RFP 

Notice No.   /2017 dated ______ 2017                               

b) APPENDIX B – DELIVERABLES & PAYMENT SCHEDULE :- (As per  TOR of the RFP) 

c) APPENDIX C – KEY PERSONNEL AND SUB-CONSULTANTS :-(As per clause 3.1.4.1 

of RFP) 

d) APPENDIX D – ROLE OF ULBs/ CLIENT: - (As per  TOR of the RFP) 

e) APPENDIX E – RFP   

f) APPENDIX F- PRE-BID MINUTES OF MEETING  

g) APPENDIX G-MODEL PERFORMANCE GUARANTEE  
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Appendix-G 
Model Performance Guarantee 

 
Address of guarantor bank:……………. 

……………………………………………………
….. 

 
Address of beneficiary (Client):  
OUIDF 
Address 

 
On ______ you concluded with (name and full address) _____("Consultant") a Contract for 
__________  (Project, object of the Contract) at a price of _________________.  
 
We, the undersigned ________________(bank), waiving all objections and defenses under the 
aforementioned contract, hereby irrevocably and independently guarantee to pay on your first 
written demand an amount up to a total of _________________ (in words ___________.) against 
your written declaration that the Consultant has failed to perform the aforementioned contract. 
 
In the event of any claim under this guarantee, payment shall be effected to Secretary, OUIDF, 
Account No_____________ for account of (Client).This guarantee shall expire not later than 
______________by which date we must have received any claims by letter or coded 
telecommunication. 
It is understood that you will return this guarantee to us on expiry or after settlement of the 
total amount to be claimed hereunder. 
 
............................................. ................................................ 
Place, date       Guarantor 
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Annexure XIV 
CONSORTIUM AGREEMENT 
(In Non-Judicial Stamp Paper) 
 

This Consortium Agreement is executed on this…………. day of…………….., 2017 between 
M/s………………….………., a company incorporated under laws of………………..and having 
its Registered/Principal Office at………………………….……………………. (herein after called 
the `Lead Member‟ which expression shall include its successors, executors and permitted 
assigns) 
 
And 
 
M/s……………………………………………………………., a company incorporated under the 
laws of ………………and having its Registered/ Principal Office 
at……………………………..………………. (herein after called the „Second Member‟ which 
expression shall include its successors, executors and permitted assigns) 
 
The two Consortium Members are collectively referred to as “Consortium Members”. 
 

A. WHEREAS, OUIDF has invited Request for Proposal (RFP) from Consultancy Firm vide 
its document no. …………………… for selection of Consultant for Preparation of DPR 
and Project Management Consultancy for reclamation of Water Bodies across Various 
ULBs in 4 Clusters in  Odisha. 

 
B. AND WHEREAS as per the RFP document, Consortium applications will also be 

considered by OUIDF subject to a maximum of two Consortium members. 
 

C. AND WHEREAS the Bid documents are being submitted to OUIDF vide Proposal dated 
………… based on the Consortium Agreement by these presents in accordance with the 
requirement of RFP document conditions and requirements and have been signed by all 
the Consortium members. 

 
NOW THIS INDENTURE WITNESSETH AS UNDER: 
 
In consideration of the above premises and agreements all the Consortium Members to this 
Consortium do hereby agree as follows: 
 
1.We the partners in the Consortium hereby confirm that the name and style of the Consortium 
shall be…………….. Consortium. 

 
2. In consideration of the RFP bid submitted by the Consortium to OUIDF, qualification of our 
bid by OUIDF if considered acceptable and on the award of contract by OUIDF to the 
Consortium (if selected by OUIDF), we the partners to the Consortium, hereby agree that the 
Lead Member (M/s………… ) shall act as the lead partner for self, and for and on behalf of 
Second Member and further declare and confirm that we shall jointly and severally be bound 
unto OUIDF for execution of the contract in accordance with the contract terms and shall jointly 
and severally be liable to OUIDF to perform all contractual obligations including technical 
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guarantees. Further, the Lead Member is authorised to incur liabilities and receive instructions 
for and on behalf of any or all partners of the Consortium. 
 
3. The roles and responsibilities of each Consortium Members are as given below. 

Consortium member Scope of work  

Lead Member  

Second Member  

 
4. In case of any breach of the said contract by any of the partners of the Consortium, we hereby 
agree to be fully responsible for the successful execution/ performance of the contract in 
accordance with the terms of the contract. 
 
5. It is expressly understood and agreed between the partners to this agreement that the 
responsibilities and obligations of each of the partners shall be as detailed in clause 3 supra. It 
is further agreed by the partners that the above sharing of responsibilities and obligations shall 
not in any way be a limitation of the joint and several responsibilities of the partners under the 
contract. 
 
6. This Consortium Agreement shall be governed, construed and interpreted in accordance with 
Laws of India. Courts of Bhubaneswar shall have exclusive jurisdiction in all matters arising 
there under. 
 
7. In case of award of Contract, we the partners to this Consortium Agreement do hereby agree 
that we shall furnish the contract Performance Guarantee in favour of OUIDF from a bank 
acceptable/ approved by OUIDF for a value as stipulated in the Contract award and such 
guarantee shall be in the names of Lead Member of the Consortium. 
 
8. It is further agreed that this Consortium Agreement shall be irrevocable and shall form an 
integral part of the Contract and shall continue to be enforceable till OUIDF discharges the 
same. It shall be effective on the date first above mentioned for all purposes and intents. 
 
IN WITNESS WHEREOF, the partners to this Consortium agreement have, through their 
respective Authorised Representatives, have executed and delivered this Consortium 
Agreement on the day first above mentioned. 
 
For M/s……………………….(Lead Member) 
Signature of Authorised Representative 
Name 
Designation 
 
For M/s……………………….(Second Member) 
Signature of Authorised Representative 
Name 
Designation 
 
Witness 1: 
Witness 2: 


